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FULLY FUNDED PROJECTS IN PROGRESS: 
 Battery Creek Pool Resurfacing
 Dirt Road Paving #51
 BCSO Evidence Locker & DNA Laboratory
 Road Rejuvenating & Resurfacing- Year 4
 Buckwalter & SC 170 Access Management Plans

PARTIALLY FUNDED PROJECTS 
 Construction of Materials Recovery Facility
 HHI Airport Passenger Terminal Construction
 HHI Airport Runway Rehabilitation Project
 HHI Airport Taxiway F Rehabilitation Project
 Pritchardville (New Riverside) Library
 Burnt Church Road Improvements
 Buckwalter Parkway Access Management Improvements
 Buckwalter Frontage Roads
 Broad River Fishing Pier
 Bluffton Parkway Access Management Improvements
 SC 170 South of Broad Near-Term Improvements
 Spanish Moss Trail Port Royal Extension
 SC 170 North of Broad Improvements
 Parallel Road
 Sidewalks and Multi-Use Pathways – Broad River Road Sidewalk
 Sidewalks and Multi-Use Pathways – Burton Hill Road Pathway
 Sidewalks and Multi-Use Pathways – Meridian Road Pathway
 Sidewalks and Multi-Use Pathways – Shad Avenue Sidewalk
 Sidewalks and Multi-Use Pathways – Old Salem Road Sidewalk
 Sidewalks and Multi-Use Pathways – Broad River Blvd & Riley Road Sidewalk
 Sidewalks and Multi-Use Pathways – Ulmer Road Pathway
 Lady’s Island Corridor Improvement – US 21 Business, US 21 and SC 802 Mainline Improvements
 Sidewalks and Multi-Use Pathways – Big Estate Road Pathway to Big Estates Circle
 Pickleball Burton Wells
 New Riverside Regional Preserve
 Bailey Memorial Park
 Pineview Preserve
 Okatie River Park

PROJECT RECAP 
 93 Funded and Partially Funded Projects totaling $387,828,665
 44 Unfunded Projects totaling $71,311,065
 137 Projects totaling $459,139,730
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FUNDED AND PARTIALLY FUNDED CIP PROJECTS 
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FUNDED AND PARTIALLY FUNDED CIP PROJECTS (continued) 
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CAPITAL IMPROVEMENT PLAN PROCESS 

A Capital Improvement Plan (CIP) is a flexible plan outlining the 
financial schedules for all Capital Projects over a three-year period (Fiscal 
Years 2023-2025). The CIP does not address all capital expenditures for 
Beaufort County, but it provides an overview of all large, physical 
improvements which are permanent. The schedules also include 
projections for long term operating expenditures associated with each 
project, if applicable. 

The goal of the 3-year CIP program is to establish a plan that outlines the 
projected infrastructure improvement needs of each department to assist in 
the planning and budgeting process. The plan includes a summary of all 
projects, an estimated cost, a timeline for the improvements, and the 
source of funding for each project. The CIP Plan is designed to be re-
evaluated each year to either reaffirm or reprioritize the projects due to 
expected changes in the County’s goals and financial resources. 

To qualify for inclusion in the CIP Ranking Process, a project must be consistent 
with guidelines and goals outlined in the County’s Strategic Plan. Capital 
expenditures that are significant, non-routine and cost over $50,000 are 
placed in the CIP. The CIP Committee utilizes the Budget Scoring Matrix to 
determine project priority levels which are outlined on the following pages. 
County Administrator recommends project funding to County Council based 
on the level in which projects were ranked varying from Critical to Low 
Priority. The current financial state of the County is also taken into 
consideration when selecting and prioritizing project funding. On an annual 
basis, funding for CIP Projects will be limited based on each department’s 
current fund balance or bonding capabilities. Projects identified in the CIP 
may be funded by various sources such as General Obligation Bonds, 
Revenue Bonds, Grants, or Existing Fund Balance. 
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2023 CAPITAL IMPROVEMENT BUDGET SCORING MATRIX 

Criteria 
Possible Scores 

1 2 3 4 5 6 7 8 9 10 Score 
Mitigates Risk to Public 
Safety or Health 

Quality of Life 

Systematic Replacement of 
Existing Infrastructure 
Improves Operational 
Efficiency & Sustainability 

Project Partner Coordination 

Equitable Provision of 
Services and Facilities 

Protects Natural & Cultural 
Resources 

Promotes Workforce & 
Economic Vitality 

Mandated Project 

Level of Impact 

TOTAL PROJECT SCORE 
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PROJECT PRIORITY 
The individual project score will be grouped into one of the four categories. These groupings will 
become the basis for the Administrator to fund and schedule projects based on available funds. The 
categories are: 

 Group A: Critical Priority, priority projects that should be done if possible; a special priority should be
made to find sufficient funding for all projects in this group.

 Group B: High Priority, projects that should be done as funding becomes available.

 Group C: Medium Priority, worthwhile projects to be considered if funding is available; may be deferred
to subsequent year.

 Group D: Low Priority, desirable but not essential.

8 
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SOLID WASTE & RECYCLING  PROJECTS 
FISCAL YEARS 2023-2025 
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Beaufort County, South Carolina 

Request No.: 

Capital Improvement Project Request Form 

DEPARTMENT: Solid Waste and Recycling Enterprise Fund 
PROJECT TITLE: Construction of Materials Recovery Facility (MRF) 
PROJECT STATUS: Not started 
START/FINISH DATE: Start: 7/1/2022 End: 7/31/2023 

Project Manager: Cindy Carter 
Email: ccarter@bcgov.net 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Secure property. County-owned property for site location is preferred. Construction of a MRF for collection, baling and 
marketing of residential and commercial recyclables in Beaufort County. A 40,000 square foot facility would include sorting 
lines, baler, skid loader and storage area. Collection Centers would require 35 x 40 cubic yard containers and a roll-off truck. 
Initial phase would service dual stream recyclables from our Collection Centers and expand to single stream capability. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Removing recyclables from the waste stream cuts down on disposal costs for landfill disposal. Proper collection and marketing 
becomes a revenue stream for commodities sold. This service is currently contracted to Waste Management through 7/31/2023. 
In addition to the site construction, equipment would be needed at the Collection Centers to move material to the MRF. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
GO bond for $1.9M; remainder unfunded. Weston and Sampson Sustainability Campus Site Study completed and awaiting 
Public Facilities Committee agenda. 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 0 $ 2,000,000 $ 6,000,000 $ $ 8,000,000 

Site Acquisition Costs $ $ 1,900,000 $ $ $ 1,900,000 

Improvements $ $ $ $ $ 
Equipment $ $ $ 650,000 $ $ 650,000 

Other $ $ $ $ $ 
TOTAL PROJECT COST $ 0 $ 3,900,000 $ 6,650,000 $ $ 10,550,000 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. GO bond $ 1,900,000 $ $ $ $ 1,900,000 

2. Unfunded $ $ 2,000,000 $ 6,650,000 $ $ 8,650,000 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 1,900,000 $ 2,000,000 $ 6,650,000 $ $ 10,550,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

$ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:ccarter@bcgov.net
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HILTON HEAD ISLAND AIRPORT PROJECTS 
FISCAL YEARS 2023-2025 
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Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

Project Manager: 
Email: 

Jon Rembold 

jrembold@bcgov.net 

PROJECT DESCRIPTION 

DEPARTMENT: Airports 
PROJECT TITLE: Passenger Terminal Construction 
PROJECT STATUS: Pre-Bid 
START/FINISH DATE: Start: 2022 End: 2025 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
The new/renovated terminal is critical to serve the needs of the traveling public, the airlines, TSA, and the rest of the tenants in the terminal. The current building is not adequate to support 
the increasing number of residents and visitors who use their local airport. The customer throughput of the terminal has increased from 54,000 in 2017 to approximately 400,000 in 2021. 
The project ties to the County's strategic goal of being a great place to live, work, and play by providing an improved work environment for those who work at the airport and also provides 
the first-class experience that is expected by the County's visitors. The Airport is an enterprise fund charged with improving the business and increasing revenues to the economic benefit of 
the citizens of the county. This improved facility will aid those goals by improving the passenger experience and making it easier for the airlines to do business with the county. The airport 
generates over $415,000,000 in economic impact annually, making this an important business expansion/retention project. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent information. 
The project is partially funded by the Federal Aviation Administration via a current Airport Improvement Program Grant of $10,000,000 and a second 
$10,000,000 grant planned for summer 2022. The South Carolina Aeronautics Commission will provide $250,000 in a development grant. The 
project is currently at about 95% complete in design and permitting and is close to the construction bid phase. 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 2,243,027.90 $ 1,400,000 $ 1,300,000 $ 1,256,259.60 $ 6,199,287.50 

Site Acquisition Costs $ 0 $ 0 $ 0 $ 0 $ 0
Improvements $ 0 $ 12,000,000 $ 19,000,000 $ 14,000,000 $ 45,000,000 

Equipment $ 0 $ 0 $ 0 $ 0 $ 0
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ $ $ $ 51,199,287.50 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. Federal Aviation Administration $ 10,000,000 $ 10,000,000 $ 0 $ 0 $ 20,000,000 

2. SC Aeronautics Commission $ 0 $ 250,000 $ $ $ 250,000 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 20,250,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

$ $ 275,000 $ 275,000 $ 900,000 $ 1,450,000 

TOTAL OPERATING $ $ $ $ $ 1,450,000 

mailto:jrembold@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: Airports 
PROJECT TITLE: Runway Rehabilitation Project 
PROJECT STATUS: Design 
START/FINISH DATE: Start: 2022 End: 2024 

Project Manager: Jon Rembold 

Email: jrembold@bcgov.net 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Runway 03/21 is located at the Hilton Head Island Airport. The project will add asphalt thickness to the existing airport runway in order to increase 
its weight bearing capacity. The project will serve the customers of the airport including commercial airlines, passengers, general aviation 
customers, and airport tenants who use the runway. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
Due to the increased use of the airport and the increased size and weight of both commercial and general aviation (private) aircraft, the bearing capacity of 
the runway must be increased in order to extend its service life and to ensure the needs of the airport customers are safely met. The runway is the most 
important part of the entire airport. Without it, nothing else is needed. Therefore, since the airport is a facility that the County operates, and to achieve the 
goal of financial growth/self-sufficiency, the runway is a critical piece of infrastructure. Strategy E1 of the Comprehensive Plan relates to supporting and 
enhancing existing economic drivers. The airport has an annual economic impact of more than $415,000,000. The runway enables this to continue to grow. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The project design is fully funded by the Federal Aviation Administration (FAA) via a current Airport Improvement Program (AIP) Grant of $531,242 which 
funds the design and bidding of the runway and the taxiway rehabilitation projects. The construction phase is estimated at $7,538,340 and is being planned 
with the FAA for an AIP Grant during Federal FY 2023. It is anticipated that the FAA will fund 90% of the project cost. The remaining 10% will be funded by 
the SC Aeronautics Commission and the Airport. 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 0 $ $ $ $ 371,869 

Site Acquisition Costs $ 0 $ 0 $ 0 $ 0 $ 0
Improvements $ 0 $ 4,000,000 $ 2,000,000 $ 1,538,340 $ 7,538,340 

Equipment $ 0 $ 0 $ 0 $ 0 $ 0
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ $ $ $ 7,910,209 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. Federal Aviation Administration $ 371,869 $ 6,784,506 $ 0 $ 0 $ 7,156,375 

2. SC Aeronautics Commission $ $ 250,000 $ $ $ 250,000 

3. Airport Capital Fund $ $ $ 503,834 $ $ 503,834 

4. $ $ $ $ $ 
TOTAL FUNDING $ $ $ $ $ 7,910,209 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

$ $ $ $ 5,000 $ 5,000 

TOTAL OPERATING $ $ $ $ $ 5,000 

mailto:jrembold@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Airports 
PROJECT TITLE: Taxiway F Rehabilitation Project 
PROJECT STATUS: Design 
START/FINISH DATE: Start: 2024 End: 2025 

Project Manager: Jon Rembold 
Email: jrembold@bcgov.net 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Taxiway F is used primarily for the commercial aircraft for access to the terminal. It is located on the west side of the Hilton Head Island 
Airport. The project will add asphalt thickness to the existing taxiway and will repair areas that exhibit stress in order to increase its weight 
bearing capacity to serve the commercial aircraft. The project will serve the customers of the airport including commercial airlines, 
passengers, general aviation customers, and airport tenants who use the facility. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
Due to the increased use of the airport and the increased size and weight of both commercial and general aviation (private) aircraft, the bearing capacity of the paved 
surfaces must be increased in order to extend its service life and to ensure the needs of the airport customers are safely met. The taxiway is the means of access to 
the commercial terminal and is therefore critical to the commercial air carrier service. Therefore, since the airport is a facility that the County operates, and to achieve 
the goal of financial growth/self-sufficiency, the taxiway is a critical piece of infrastructure. Strategy E1 of the Comprehensive Plan relates to supporting and enhancing 
existing economic drivers. The airport has an annual economic impact of more than $415,000,000. Improving the taxiway enables this to continue to grow. 

 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The project design is fully funded by the Federal Aviation Administration (FAA) via a current Airport Improvement Program (AIP) Grant of $531,242 which 
funds the runway and taxiway phases of the project. The construction phase is estimated at $3,357,374 and is being planned with the FAA for an AIP Grant 
during Federal FY 2023. It is anticipated that the FAA will fund 90% of the project cost. The remaining 10% will be funded by the SC Aeronautics 
Commission and the Airport. 

 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 0 $ $ $ $ 159,373 

Site Acquisition Costs $ 0 $ 0 $ 0 $ 0 $ 0 

Improvements $ 0 $ 0 $ 2,000,000 $ 1,357,374 $ 3,357,374 

Equipment $ 0 $ 0 $ 0 $ 0 $ 0 

Other $ $ $ $ $ 
TOTAL PROJECT COST $ $ $ $ $ 3,516,747 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Federal Aviation Administration $ 159,373 $ $ 2,939,505 $ 0 $ 3,098,878 

2. SC Aeronautics Commission $ $ $ 250,000 $ $ 250,000 

3. Airport Capital Fund $ $ $ 67,869 $ 100,000 $ 167,869 

4. $ $ $ $ $ 
TOTAL FUNDING $ $ $ 3,257,374 $ 100,000 $ 3,516,747 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ 3,000 $ 3,000 

TOTAL OPERATING $ $ $ $ $ 3,000 

mailto:jrembold@bcgov.net
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STORMWATER ENTERPRISE  FUND PROJECTS 
FISCAL YEARS 2023-2025 
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Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: STORMWATER 
PROJECT TITLE: ROCK SPRINGS CREEK 1 
PROJECT STATUS: Not Started 
START/FINISH DATE: Start: FY21 End: FY23 

Project Manager: 
Email: 

Katie Herrera 

kherrera@bcgov.net 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Rocks Springs Pond is an existing Stormwater BMP acting as a water quantity and water quality control. This pond 
accepts drainage from a golf course and single family residential development, which is currently experiencing drainage 
issues. The existing BMP discharges into Rock Springs Creek, which is currently on the 303d listed stream list. The 
project will look at expanding the existing structure, creation of a littoral shelf, and changes to the outfall structure. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Making improvements to the pond serving the drainage area by creating more space for volume control in the area. A 
larger BMP will also serve to treat for water quality. The project will provide enhanced water quality and volume reduction. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The project will be funded through the Stormwater Utility. Woolpert, Inc is including this project as a part of a larger 
drainage study for Northern Lady’s Island. 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST TOTAL PROJECT 
COST 

Planning/Design $ 0.00 $ 86,000.00 $ 0.00 $ 0.00 $ 86,000.00 

Site Acquisition Costs $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 
Improvements $ $ $ 300,000.00 $ 0.00 $ 300,000.00 

Equipment $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 
Other $ $ 0.00 $ 0.00 $ 0.00 $ 

TOTAL PROJECT COST $ $ 86,000.00 $ 300,000.00 $ 0.00 $ 386,000.00 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. Stormwater Utility $ $ 86,000.00 $ 300,000.00 $ $ 386,000.00 

2. $ $ 0.00 $ 0.00 $ $ 0.00 

3. $ $ 0.00 $ 0.00 $ $ 0.00 

4. $ $ 0.00 $ 0.00 $ $ 0.00 

TOTAL FUNDING $ $ 86,000.00 $ 300,000.00 $ $ 386,000.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

$ $ $ $ $ 
TOTAL OPERATING $ $ $ 1,500.00 $ 1,500.00 $ 3,000.00 

mailto:kherrera@bcgov.net
mailto:kherrera@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: STORMWATER 
PROJECT TITLE: PEPPER HALL STORMWATER INFRASTRUCTURE 
PROJECT STATUS: In Progress 
START/FINISH DATE: Start: FY21 End: FY23 

Project Manager: 
Email: 

Katie Herrera 

kherrera@bcgov.net 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Beaufort County entered into a Development Agreement with Pepper Hall, LLC to cost share in up to 50% of the costs to 
install stormwater infrastructure per approved roads and infrastructure plans. The infrastructure will serve as water 
quality, water quantity, but also a community benefit as part of the County Park project being built on the passive park 
property adjacent to the Okatie River. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

This project is a requirement of the Development Agreement with the property owner and developer. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
This project is funded out of the Stormwater CIP program. The project is in progress and the County has issued 3 
payments based on invoices received from the Developer. 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 

Site Acquisition Costs $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 

Improvements $ 715,575.62 $ 500,000.00 $ 0.00 $ 0.00 $ 1,215,575.62 

Equipment $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 

Other $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 

TOTAL PROJECT COST $ 715,575.62 $ 500,000.00 $ 0.00 $ 0.00 $ 1,215,575.62 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. STORMWATER CIP $ 715,575.62 $ 500,000.00 $ 0.00 $ 0.00 $ 1,215,575.62 

2. $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 

3. $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 

4. $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 

TOTAL FUNDING $ 715,575.62 $ 500,000.00 $ 0.00 $ 0.00 $ 1,215,575.62 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

$ 0.00 $ 0.00 $ 1,500.00 $ 1,500.00 $ 3,000.00 

TOTAL OPERATING $ 0.00 $ 0.00 $ 1,500.00 $ 1,500.00 $ 3,000.00 

mailto:kherrera@bcgov.net
mailto:kherrera@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: STORMWATER 
PROJECT TITLE: Shankin Road 
PROJECT STATUS: In Progress 
START/FINISH DATE: Start: FY18 End: FY24 

 

Project Manager: 
Email: 

Katie Herrera 

kherrera@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Shanklin Regional BMP is designed to manage water quantity and water quality in the Albergottie Creek Watershed. 
Albergottie Creek is currently a 303d listed stream by the Department of Health and Environmental Control (DHEC). The 
two BMP's will be built off of Roseida Road in Burton. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The project will treat for bacteria and nutrients carried in Stormwater runoff prior to being discharged. This project will keep 
the County in compliance with the mandated MS4 permit items from DHEC. Water quantity and water quality will be 
important aspects of this project as runoff impacts Albergottie Creek. 

 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
This project is funded by the Stormwater Utility Fund. USACE submittal underway. MS4, OCRM, and SCDOT submittals will be made 
as wetland impacts are finalized. The project was set to be removed from the CIP list but the two property's the County was interested in 
either obtaining outright or acquiring easements for have been completed and property owners are interested in proceeding. 

 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 174,865.04 $ 50,000.00 $ 25,000.00 $ 0.00 $ 249,865.04 

Site Acquisition Costs $ 200,000.00 $ 0.00 $ 0.00 $ 0.00 $ 200,000.00 

Improvements $ 0.00 $ 1,050,000.00 $ 1,075,000.00 $ 0.00 $ 2,125,000.00 

Equipment $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 

Other $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 

TOTAL PROJECT COST $ 374,865.04 $ 1,100,000.00 $ 1,100,000.00 $ 0.00 $ 2,574,865.04 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. STORMWATER CIP $ 174,865.04 $ 1,100,000.00 $ 1,100,000.00 $ $ 2,574,865.04 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 174,865.04 $ 1,100,000.00 $ 1,100,000.00 $ $ 2,574,865.04 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ 1,500.00 $ 1,500.00 $ 3,000.00 

mailto:kherrera@bcgov.net
mailto:kherrera@bcgov.net
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Beaufort County, South Carolina 

Capital Improvement Project Request Form 
Request No.:    

 

DEPARTMENT: Emergency Medical Service 
PROJECT TITLE: EMS Headquarters (New) 
PROJECT STATUS: To Be Determined (TBD) 
START/FINISH DATE: Start: TBD End: TBD 

Project Manager: 
Email: 

TBD 

TBD 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

A new EMS Headquarters and Ambulance Station within the City of Beaufort to house administrative, supervisory and 
ambulance personnel. Office space for Director, Deputy Director, Training Officer, Logistics Officer, Supply Officer, Public 
Relations Officer, Office Manager and Billing Clerk.  This stations response area includes the City of Beaufort and Town of Port 
Royal and other areas of Northern Beaufort County. Operational cost include monthly utilities. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The current building that houses EMS Headquarters and Ambulance Station is a converted warehouse that is over 50 years old. 
EMS has outgrown its footprint in an effort to have a safer and better working environment for personnel. This building will include 
administrative offices, ambulance and supervisor living quarters, supply rooms for medical and uniforms and classroom and skills 
lab for continuing education training of EMS personnel. 

 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The Capital Improvement Plan for a new EMS Headquarters was identified as part of the Beaufort County Facilities Master Plan 
completed by Creech. Planning and Design funded from FY21 General Fund Surplus. 

 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $  $ 1,500,000 $ $ $ 1,500,000 

Site Acquisition Costs $  $ $ $ $ 
Improvements $  $ 4,500,000 $ $ $ 4,500,000 

Equipment $  $ $ $ $ 
Other $  $ $ $ $ 

TOTAL PROJECT COST $  $ 6,000,000.00 $ $ $ 6,000,000.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $  $ 1,500,000 $ $ $ 1,500,000 

2. Bonds/Impact Fees (TBD) $ $ 4,500,000 $ $ $ 4,500,000 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 6,000,000 $ $ $ 6,000,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $  $ 35,000.00 $ 35,000.00 $ 38,000.00 $ 108,000.00 

TOTAL OPERATING $  $ 35,000.00 $ 35,000.00 $ 38,000.00 $ 108,000.00 

 



 

 
 
 

Request No.:    

Beaufort County, South Carolina 
Capital Improvement Project Request Form 

 

DEPARTMENT: Capital Projects 
PROJECT TITLE: Sun City EMS & Fire Station 
PROJECT STATUS: Pre-Construction 
START/FINISH DATE: Start: Jul. 2020 End: Feb. 2022 

 

Project Manager: 
Email: 

Dave Wilhelm 

dwilhelm@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Renovate and expand existing EMS and Fire Station located at 25 William Pope Drive, Bluffton. This project is a joint effort 
with Bluffton Township Fire District. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Project is identified in the 2040 Comprehensive Plan to expanding EMS and Fire services South of the Broad (SOB). 

 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded from 2017 GO Bond and Bluffton Township Fire District. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 70,000 $ $ $ $ 70,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ 900,000 $ 400,000 $ $ $ 1,300,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 970,000 $ 400,000 $ $ $ 1,370,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2017 GO Bond $ 485,000 $ 200,000 $ $ $ 685,000 

2. Bluffton Township Fire District $ 485,000 $ 200,000 $ $ $ 685,000 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 970,000 $ 400,000 $ $ $ 1,370,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:dwilhelm@bcgov.net
mailto:dwilhelm@bcgov.net
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Beaufort County, South Carolina 
Capital Improvement Project Request Form 

 

Request No.:    
 

DEPARTMENT: Capital Projects 
PROJECT TITLE: Pritchardville (New Riverside) Library 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Mar. 2018 End: TBD 

 

Project Manager: 
Email: 

Dave Wilhelm 

dwilhelm@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

New 15,000 sq ft branch library in the New Riverside Development which will service the Pritchardville/greater Bluffton area. Site 
is proposed at the intersection of SC 170 and SC 46 at New Riverside Road per developer. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Project has been identified in the Beaufort County Strategic Plan since 2010. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Partially funded. The land acquisition and design are funded from the Bluffton Library Impact Fees. The account will need to be 
evaluated as we approach construction to determine an appropriate funding source. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 250,000 $ 350,000 $ $ $ 600,000 

Site Acquisition Costs $ 1,500,000 $ $ $ $ 1,500,000 

Improvements $ $ 3,150,000 $ 3,250,000 $ $ 3,400,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 1,750,000 $ 3,500,000 $ 3,250,000 $ $ 8,500,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Library Impact Fees $ 1,750,000 $ 3,500,000 $ 3,250,000 $ $ 8,500,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 1,750,000 $ 3,500,000 $ 3,250,000 $ $ 8,500,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:dwilhelm@bcgov.net
mailto:dwilhelm@bcgov.net
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Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Detour Road Pathway 
PROJECT STATUS: Design 
START/FINISH DATE: Start: Jun. 2020 End: Nov. 2022 

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

8' Pathway along the east side of Detour Road from Seabrook Road to Chisholm Hill Road. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The 2040 Comprehensive Plan and Beaufort County Connects Bicycle and Pedestrian Plan 2021 include this project. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded. The project is currently in design and will be constructed by November 2022. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 52,400 $ $ $ $ 52,400 

Site Acquisition Costs $ $ 32,000 $ $ $ 32,000 

Improvements $ $ 377,938 $ $ $ 377,938 

Equipment $ $ $ $ $ 
Other $ $ 18,000 $ $ $ 18,000 

TOTAL PROJECT COST $ 52,400 $ 427,938 $ $ $ 480,338 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. CDBG (Grant) $ $ 200,000 $ $ $ 200,000 

2. Road Use Fees $ 3,900 $ 26,438 $ $ $ 30,338 

3. Solar Farm Donation $ 48,500 $ 201,500 $ $ $ 250,000 

4. $ $ $ $ $ 
TOTAL FUNDING $ 52,400 $ 427,938 $ $ $ 480,338 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Burnt Church Road Improvements 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Mar. 2022 End: Jun. 2025 

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Burch Church Road improvements including roadway safety, reduce congestion and enhance bicycle and pedestrian 
accommodations from Alljoy Road/Bridge Street to Bluffton Parkway. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Project has been identified in the 2006 Road Impact Fee Study and in both the 2010 and 2040 Comprehensive Plans. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Partially funded. The design is fully funded from the Road Impact Fees - Bluffton. The account will need to be evaluated as we 
approach construction to determine an appropriate funding source. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 300,000 $ 1,200,000 $ $ $ 1,500,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ 8,000,000 $ 7,000,000 $ 15,000,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 300,000 $ 1,200,000 $ 8,000,000 $ 7,000,000 $ 16,500,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Impact Fees - Bluffton $ 300,000 $ 1,200,000 $ 8,000,000 $ 7,000,000 $ 16,500,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 300,000 $ 1,200,000 $ 8,000,000 $ 7,000,000 $ 16,500,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Buckwalter Parkway Access Management Improvements 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Jun. 2021 End: TBD 

Project Manager: 
Email: 

 TBD 

PROJECT DESCRIPTION
Provide a detailed project description including location, purpose and who it will serve. 

Access management improvements on Buckwalter Parkway from US 278 to SC 46. First phase of the project includes a study 
which will lead into design and construction. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Projects have been identified in the 2021 Bluffton Parkway Access Management Plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Partially funded. Access management study is to be funded from Bluffton Road Impact Fees. Design and construction costs 
will be evaluated at the time of contract. Project schedule will exceed 2025, therefore; the below funding estimates do not 
show the full project costs. 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 50,000 $ 1,200,000 $ $ $ 1,250,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ 6,000,000 $ 6,000,000 $ 12,000,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 50,000 $ 1,200,000 $ 6,000,000 $ 6,000,000 $ 13,250,000 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. Road Impact Fees $ 50,000 $ 1,200,000 $ 6,000,000 $ 6,000,000 $ 13,250,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 50,000 $ 1,200,000 $ 6,000,000 $ 6,000,000 $ 13,250,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

$ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

 

 
Request No.:    

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Buckwalter Frontage Roads 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Apr. 2022 End: TBD 

Project Manager: 
Email: 

TBD 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Design and construction of a frontage roads along Buckwalter Parkway from US 278 to SC 46. Project will improve traffic and 
safety along the Buckwalter corridor. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Project has been identified in the 2021 Buckwalter Access Management Plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Partially funded from Bluffton Road Impact Fees. Frontage roads will be phased in design and construction as development 
occurs along the corridor. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 50,000 $ 50,000 $ 50,000 $ 50,000 $ 200,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 500,000 $ 500,000 $ 500,000 $ 1,500,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 50,000 $ 550,000 $ 550,000 $ 550,000 $ 1,700,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Impact Fees $ 50,000 $ 550,000 $ 550,000 $ 550,000 $ 1,700,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 50,000 $ 550,000 $ 550,000 $ 550,000 $ 1,700,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Broad River Fishing Pier 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Aug. 2021 End: Nov. 2024 

 

Project Manager: 
Email: 

TBD 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Engineering, permitting and construction of a new 900 LF pier. Project includes demolition and removal of existing pier. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

2020 Evaluation of Alternatives and Cost Analysis by McSweeney Engineering, LLC identified this project. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The design and permitting of the project has been partially funded by Local Accommodations Tax award. Funding will need to be 
identified for the construction. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 114,000 $ 186,000 $ $ $ 300,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 7,800,000 $ 3,200,000 $ $ 11,500,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 114,000 $ 7,986,000 $ 3,200,000 $ $ 11,800,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Accommodations Tax 2021 $ 114,000 $ $ $ $ 114,000 

2. Accommodations Tax 2022 $ $230,000 $ $ $ 230,000 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 114,000 $230,000 $ $ $ 344,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Bluffton Parkway Access Management Improvements 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Apr. 2022 End: TBD 

 

Project Manager: 
Email: 

TBD 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Access management improvements on Bluffton Parkway from SC 170 to US 278. First phase of the project will include a study 
which will lead into design and construction. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Update to the 2007 SRS Bluffton Parkway Access Management Plan as adopted in the 2010 Beaufort County Comprehensive 
Plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Partially funded. Access management study is to be funded from Bluffton Road Impact Fees. Design and construction costs 
will be evaluated at the time of contract. Project schedule will exceed 2025, therefore; the below funding estimates do not 
show the full project costs. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 50,000 $ 1,500,000 $ $ $ 1,550,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ 7,500,000 $ 7,500,000 $ 15,000,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 50,000 $ 1,500,000 $ 7,500,000 $ 7,500,000 $ 16,550,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Impact Fees $ 50,000 $ 1,500,000 $ 7,500,000 $ 7,500,000 $ 16,550,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 50,000 $ 1,500,000 $ 7,500,000 $ 7,500,000 $ 16,550,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: SC 170 South of Broad Near Term Improvements 
PROJECT STATUS: Design 
START/FINISH DATE: Start: Apr. 2021 End: Jun. 2025 

 

Project Manager: 
Email: 

TBD 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Various improvements along SC 170 from SC 462 to US 278 as identified in the 2019 AECOM Access Management Corridor 
Study. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

This is a high traveled area with significant safety and capacity concerns. Various projects have been approved by County 
Council and are included in the 2040 Beaufort County Comprehensive Plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is broken into near, intermediate, and long-term components. The near term is currently under design and funded from 
Road Impact Fees. All other components are unfunded at this time though it is anticipated to cost share through an 
intergovernmental agreement with the City of Hardeeville and Jasper County. Project will exceed past FY 2025. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 300,000 $ 500,000 $ 4,500,000 $ 3,000,000 $ 8,300,000 

Site Acquisition Costs $ $ $ 5,000,000 $ $ 5,000,000 

Improvements $ $ 3,000,000 $ $ 10,000,000 $ 13,000,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 300,000 $ 3,500,000 $ 9,500,000 $ 13,000,000 $ 26,300,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Use Fees $ 300,000 $ 1,500,000 $ $ $ 1,800,000 

2. Jasper County $ $ 1,000,000 $ $ $ 1,000,000 

3. Hardeeville $ $ 500,000 $ $ $ 500,000 

4. $ $ $ $ $ 
TOTAL FUNDING $ 300,000 $ 3,000,000 $ $ $ 3,300,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Spanish Moss Trail Port Royal Extension 
PROJECT STATUS: Design 
START/FINISH DATE: Start: Jun. 2020 End: TBD 

 

Project Manager: 
Email: 

Andrea Atherton 

aatherton@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Extension of the Spanish Moss Trail into Port Royal. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Project is identified in the 2010 Beaufort County Comprehensive Plan, Appendix 10A: Beaufort County Trails and Blueways 
Master Plan and 2021 Beaufort County Connects Bicycle and Pedestrian Plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Partially funded by Local Hospitality Tax. Project is currently in design. Funds will need to be identified for construction. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 160,000 $ $ $ $ 160,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 500,000 $ 1,000,000 $ $ 1,500,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 160,000 $ 500,000 $ 1,000,000 $ $ 1,660,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Local H-Tax $ 160,000 $ $ $ $ 160,000 

2. Local H-Tax 2022 $ $125,000 $ $ $ 125,000 

3. $ $ $ $ $ 

4. $ $ $ $ $ 

TOTAL FUNDING $ 160,000 $125,000 $ $ $ 285,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:aatherton@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 
DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Battery Creek Bridge - Spanish Moss Trail 
PROJECT STATUS: Design 
START/FINISH DATE: Start: Jun. 2021 End: Jun. 2023 

 
Project Manager: 
Email: 

 
TBD 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Structural repairs to the Battery Creek Bridge along the Spanish Moss Trail. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Approved project by County Council through the A/H-Tax application process. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is fully funded by Local Accommodations Tax. Design will be completed in Spring 2022 with construction 
beginning Summer 2022. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 20,000 $ 9,500 $ $ $ 29.500 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 330,000 $ $ $ 330.000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 20,000 $ 339.500 $ $ $ 359.500 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Accommodations Tax $ 20,000 $ 339,500 $ $ $ 359,500 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 20,000 $ 339,500 $ $ $ 359,500 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: SC 170 North of Broad Improvements 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Jun. 2021 End: TBD 

 

Project Manager: 
Email: 

TBD 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Access management improvements on SC 170 from Parris Island Gateway to Castle Rock Road to improve transportation and 
safety. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Update to the current access management plan as adopted in the Beaufort County Community Development Code. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The corridor review has been completed fully funded. The design and construction of individual projects will be funded partially by 
Road Impact Fees. Additional funding sources will be pursued. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 50,000 $ 500,000 $ 500,000 $ 500,00 $ 1,550,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 2,500,000 $ 2,500,000 $ 2,500,000 $ 7,500,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 50,000 $ 3,000,000 $ 3,000,000 $ 3,000,00 $ 9,050,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Use Fee $ 50,000 $ $ $ $ 50,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 50,000 $ $ $ $ 50,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Parallel Road 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Oct. 2021 End: TBD 

 

Project Manager: 
Email: 

TBD 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Parallel Road along Boundary Street to provide secondary access and development opportunities for the City of Beaufort. This 
is a joint project between Beaufort County and City of Beaufort. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Project is identified Ordinance 2004/34 Capital Improvement Plan for Roads in Northern Beaufort County. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Partially funded. Beaufort County will use Road Impact Fees matched by the City of Beaufort funds. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 250,000 $ 500,000 $ 250,000 $ $ 1,000,000 

Site Acquisition Costs $ $ $ 1,000,000 $ $ 1,000,000 

Improvements $ $ $ 2,000,000 $ 6,000,000 $ 8,000,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 250,000 $ 500,000 $ 3,250,000 $ 6,000,000 $ 10,000,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Impact Fees $ 125,000 $ 250,000 $ 1,625,000 $ 3,000,000 $ 5,000,000 

2. City of Beaufort $ 125,000 $ 250,000 $ 1,625,000 $ 3,000,000 $ 5,000,000 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 250,000 $ 500,000 $ 3,250,000 $ 6,000,000 $ 10,000,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Road Resurfacing Year 5 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Apr. 2022 End: Oct. 2022 

 

Project Manager: 
Email: 

Andrea Atherton 

aatherton@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Resurfacing various roads throughout the County as adopted in the 5-year road resurfacing plan. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

5-year road resurfacing plan adopted by County Council. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Funded through C-Fund program annually. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ 1,143,524.50 $ 1,143,524.50 $ $ $ 2,287,049 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 1,143,524.50 $ 1,143,524.50 $ $ $ 2,287,049 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. C-Fund $ 1,143,524.50 $ 1,143,524.50 $ $ $ 2,287,049 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 1,143,524.50 $ 1,143,524.50 $ $ $ 2,287,049 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:aatherton@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: River Ridge Road / Flat Creek Road Intersection 
PROJECT STATUS: Design 
START/FINISH DATE: Start: May 2021 End: Jun. 2023 

 

Project Manager: 
Email: 

Andrea Atherton 

aatherton@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Signalizing the intersection of River Ridge Road and Flat Creek Road on Bluffton Parkway. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Beaufort County Community Development Code, Appendix C identifies the signal location. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Funded through Road Use Fees and Road Impact Fees. A signal warrant analysis has been completed and we are 
contracting for design. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 60,000 $ $ $ $ 60,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ 150,000 $ 400,000 $ $ $ 550,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 210,000 $ 400,000 $ $ $ 610,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Use Fees $ 10,500 $ $ $ $ 10,500 

2. Road Impact Fees $ 199,500 $ 400,000 $ $ $ 599,500 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 210,000 $ 400,000 $ $ $ 610,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:aatherton@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Dirt Road Paving 52 
PROJECT STATUS: Design 
START/FINISH DATE: Start: Apr. 2021 End: Oct. 2022 

 

Project Manager: 
Email: 

Andrea Atherton 

aatherton@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Design and construction to pave County-owned dirt roads. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Contract #52 of the Beaufort County Road Paving Program as approved in the adopted 5-year plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

Fully funded by Road Use Fees. Project is currently in design with construction of the first road to be the first 
quarter of 2022. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 200,000 $ 65,000 $ $ $ 265,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ 1,200,000 $ 700,000 $ $ $ 1,900,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 1,400,000 $ 765,000 $ $ $ 2,165,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Use Fees $ 1,400,000 $ 765,000 $ $ $ 2,165,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 1,400,000 $ 765,000 $ $ $ 2,165,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:aatherton@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: US 278 Corridor 
PROJECT STATUS: Design 
START/FINISH DATE: Start: Sept. 2018 End: Jun. 2028 

 

Project Manager: 
Email: 

Jared Fralix 

jared.fralix@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Improvements along the US 278 Corridor to include repairing and/or replacing existing spans of the bridges to Hilton Head 
Island and improvements between Moss Creek Drive and Squire Pope Road. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

US 278 Corridor Improvements is a 2018 One Cent Sales Tax Referendum project. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The total projected cost of the project is $292,350,000 including obligations contingency. Funding sources are as follows: 
$80,000,000 2018 One Cent Sales Tax / $12,300,000 Road Impact Fees (SOB) / $4,200,000 Federal Guideshare / $65,500,000 SCDOT Bridge 
Replacement Funds / $7,000,000 GO Bond / $3,350,000 Town of Hilton Head Island Right of Way Dedication / $120,000,000 SCIB Grant 
The project schedule is from 2018 to 2028, therefore; the below funding estimates do not show the full project cost. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 2,500,000 $ 8,000,000 $ 10,000,000 $ 1,500,00 $ 22,000,000 

Site Acquisition Costs $ $ 1,300,000 $ 3,500,000 $ 540,000 $ 5,340,000 

Improvements $ $ $ $ 40,000,000 $ 40,000,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 2,500,000 $ 9,300,000 $ 13,500,000 $ 42,040,000 $ 67,340,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Funding Sources Above $ 2,500,000 $ 9,300,000 $ 13,500,000 $ 42,040,000 $ 67,340,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 2,500,000 $ 9,300,000 $ 13,500,000 $ 42,040,000 $ 67,340,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:jared.fralix@bcgov.net
mailto:jared.fralix@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Bluffton Parkway Pathway 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Nov. 2019 End: Jun. 2023 

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

8' multi-use pathway connecting existing pathway on Bluffton Parkway to existing sidewalk on Bluffton Road 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded, but category has a shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 52,305.87 $ $ $ $ 52,305.87 

Site Acquisition Costs $ 20,000.00 $ 100,000.00 $ $ $ 120,00.00 

Improvements $ $ 150,000.00 $ $ $ 150,00.00 

Equipment $ $ $ $ $ 
CE&I $ $ 20,700.00 $ $ $ 20,700.00 

TOTAL PROJECT COST $ 72,305.87 $ 270,700.00 $ $ $ 343,005.87 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 72,305.87 $ 270,700.00 $ $ $ 343,005.87 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 72,305.87 $ 270,700.00 $ $ $ 343,005.87 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Depot Road Pathway 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Nov. 2019 End: Jun. 2023 

 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

10' multi-use pathway on Depot Road from Williams Street to the Spanish Moss Trail 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded, but category has a shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 153,333.33 $ $ $ $ 153,333.33 

Site Acquisition Costs $ 18,800.00 $ $ $ $ 18,800.00 

Improvements $ $ 510,000.00 $ $ $ 510,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ 42,866.67 $ $ $ 42,866.67 

TOTAL PROJECT COST $ 172,133.33 $ 552,866.67 $ $ $ 725,000.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 22,133.33 $ 352,866.67 $ $ $ 375,000.00 

2. CDBG $ $ 200,000.00 $ $ $ 200,000.00 

3. PATH Foundation $ 150,000.00 $ $ $ $ 150,000.00 

4. $ $ $ $ $ 
TOTAL FUNDING $ 172,133.33 $ 552,866.67 $ $ $ 725,000.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

 Brittanee Fields  

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Lady's Island Corridor Improvement - Airport Frontage Road 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Apr. 2019 End: Jun. 2024 

 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

US 21 Airport Area and Frontage Road includes improvements that will provide reduced travel delays and improve access 
management. They would also provide Little Creek Road and Lost Island Road access to the traffic signal. Phase 1 is from 
US 21 to Lost Island Road. Phase 2 is from Lost Island Road to Little Creek Road. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded by the 2018 One Cent Sales Tax Referendum. US 21 Corridor Improvements is partially funded. The category 
has a shortfall and additional funding is being pursued. 

 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 100,000.00 $ 100,000.00 $ $ $ 200,000 

Site Acquisition Costs $ 120,000.00 $ 407,717.75 $ $ $ 527,717.75 

Improvements $ 200,000.00 $ 1,300,000.00 $ 2,060,253.17 $ $ 3,560,253.17 

Equipment $ $ $ $ $ 
CE&I $ 20,000.00 $ 130,000.00 $ 218,818.86 $ $ 368,818.86 

TOTAL PROJECT COST $ 440,000.00 $ 1,937,717.75 $ 2,279,072.03 $ $ 4,656,789.78 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 440,000.00 $ 1,937,717.75 $ 2,279,072.03 $ $ 4,656,789.78 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 440,000.00 $ 1,937,717.75 $ 2,279,072.03 $ $ 4,656,789.78 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Stuart Point Pathway 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Nov. 2019 End: Jun. 2024 

 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

8' multi-use pathway on Stuart Point Road from Delaney Circle to US 21 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded, but category has a shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 120,000.00 $ $ $ $ 120,000.00 

Site Acquisition Costs $ $ 209,232.00 $ $ $ 209,232.00 

Improvements $ $ 500,000.00 $ 1,000,000.00 $ $ 1,500,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ 42,600.00 $ 90,000.00 $ $ 132,600.00 

TOTAL PROJECT COST $ 120,000.00 $ 751,832 $ 1,090,000.00 $ $ 1,961,832.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 120,000.00 $ 711,832 $ 930,000 $ $ 1,761,832 

2. CDBG $ 200,000.00 $ 40,000.00 $ 160,000.00 $ $ 200,000.00 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 320,000.00 $ 751,832 $ 1,090,000.00 $ $ 1,961,832.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Alljoy Road Sidewalk 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Nov. 2019 End: Jun. 2023 

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Proposed 6' sidewalk on Alljoy Road from Thomas Lawton Drive to Burnt Church Road. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded, but category has a shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 90,000.00 $ $ $ $ 90,000.00 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 750,000.00 $ $ $ 750,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ 60,000.00 $ $ $ 60,000.00 

TOTAL PROJECT COST $ 90,000.00 $ 810,000.00 $ $ $ 900,000.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 90,000.00 $ 810,000.00 $ $ $ 900,000.00 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 90,000.00 $ 810,000.00 $ $ $ 900,000.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

 Brittanee Fields  

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Lady's Island Corridor Improvement - Beaufort High School Access Realignment 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Apr. 2019 End: Jun. 2024 

 
 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
Beaufort High School Access Realignment project includes a new roadway from the Carolyn Drive/Youmans Road intersection to US 21 (Lady’s Island Drive), 
connecting to the existing Hazel Farm Road intersection. This option was selected based on public comments. It will also include pedestrian and bicycle facilities 
on both sides of the new roadway and one side of Youmans Drive from Carolyn Drive to Meridian Road. A new roundabout is proposed at the Meridian 
Road/Youmans Drive intersection, and a pathway will be constructed on one side within the project limits. A new connection from the Access Realignment to the 
school’s front entrance is included. Geechie Road at Sea Island Parkway will be converted to right-in/right-out and the signal will be removed. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded by the 2018 One Cent Sales Tax Referendum. US 21 Corridor Improvements is partially funded. The category 
has a shortfall and additional funding is being pursued. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 100,000.00 $ 201,300 $ $ $ 301,300.00 

Site Acquisition Costs $ 2,226.28 $ 841,767.88 $ $ $ 843,994.16 

Improvements $ $ 1,000,000 $ 4,000,000 $ $ 5,000,000 

Equipment $ $ $ $ $ 
CE&I $ $ 10,000 $ 139,643.51 $ $ 149,643.51 

TOTAL PROJECT COST $ 102,226.28 $ 2,053,067.88 $ 4,139,643.51 $ $ 6,294,937.67 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 102,226.28 $ 2,053,067.88 $ 4,139,643.51 $ $ 6,294,937.67 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 102,226.28 $ 2,053,067.88 $ 4,139,643.51 $ $ 6,294,937.67 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

 Brittanee Fields  

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Lady's Island Corridor Improvement - Sunset Boulevard and Miller Drive West Access Roads 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Mar. 2021 End: Jun. 2025 

 
 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Sunset Boulevard (S-7-186) and Miller Drive West (S-7-187) includes improvements to both streets, installation of a new traffic signal at 
the Miller Drive West intersection with SC 802 with signal interconnection with the US 21 / SC 802 signal. This would increase 
pedestrian safety on Sunset Boulevard and Miller Drive and provide congestion relief for the main US 21 / SC 801 intersection. These 
improvements are interdependent with the US 21 / SC 802 mainline project and the Beaufort High School Access Realignment. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum 

PROJECT STATUS 
 

Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded by the 2018 One Cent Sales Tax Referendum. US 21 Corridor Improvements is partially funded. The category 
has a shortfall and additional funding is being pursued. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 300,000.00 $ 263,493.50 $ $ $ 563,493.50 

Site Acquisition Costs $ $ 1,000,000.00 $ 537,609.24 $ $ 1,537,609.24 

Improvements $ $ $ 3,000,000.00 $ 2,660,129.18 $ 5,660,129.18 

Equipment $ $ $ $ $ 
CE&I $ $ $ 210,000.00 $ 200,205.63 $ 410,205.63 

TOTAL PROJECT COST $ 300,000.00 $ 1,263,493.50 $ 3,747,609.24 $ 2,860,334.81 $ 8,171,437.55 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 300,000.00 $ 1,263,493.50 $ 3,747,609.24 $ 2,860,334.81 $ 8,171,437.55 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 300,000.00 $ 1,263,493.50 $ 3,747,609.24 $ 2,860,334.81 $ 8,171,437.55 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Ribaut Road to Parris Island Gateway Sidewalk 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Nov. 2019 End: Jun. 2023 

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

5' sidewalk on Ribaut Road from Lenora Drive to the existing sidewalk just past Rahn Lane 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded, but category has a shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 50,533.73 $ $ $ $ 50,533.73 

Site Acquisition Costs $ 96,000.00 $ $ $ $ 96,000.00 

Improvements $ $ 300,000.00 $ $ $ 300,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ 30,000.00 $ $ $ 30,000.00 

TOTAL PROJECT COST $ 50,533.73 $ 330,000.00 $ $ $ 476,533.73 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 50,533.73 $ 330,000.00 $ $ $ 476,533.73 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 50,533.73 $ 330,000.00 $ $ $ 476,533.73 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

 Brittanee Fields  

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Salem Road Pathway 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Nov. 2019 End: Jun. 2024 

 
 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

8' multi-use pathway on Salem Road from Robert Smalls Parkway to Old Salem Road 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded, but category has a shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 103,517.66 $ $ $ $ 103,517.66 

Site Acquisition Costs $ $ 139,800.00 $ $ $ 139,800.00 

Improvements $ $ 500,000.00 $ 1,000,000.00 $ $ 1,500,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ 42,600.00 $ 90,000.00 $ $ 132,600.00 

TOTAL PROJECT COST $ 103,517.66 $ 682,400.00 $ 1,090,000.00 $ $ 1,875,917.66 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 103,517.66 $ 682,400.00 $ 1,090,000.00 $ $ 1,875,917.66 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 103,517.66 $ 682,400.00 $ 1,090,000.00 $ $ 1,875,917.66 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

 Brittanee Fields  

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Middle Road Pathway 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Nov. 2019 End: Jun. 2024 

 
 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

8' multi-use pathway on Middle Road from Walnut Hill Street to Sam's Point Road 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded, but category has a shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 80,000.00 $ 20,000.00 $ $ $ 100,000.00 

Site Acquisition Costs $ $ 113,400.00 $ $ $ 113,400.00 

Improvements $ $ 500,000.00 $ 250,000.00 $ $ 750,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ 90,000.00 $ 42,600.00 $ $ 132,600.00 

TOTAL PROJECT COST $ 80,000.00 $ 723,400.00 $ 292,600.00 $ $ 1,096,000.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 80,000.00 $ 723,400.00 $ 292,600.00 $ $ 1,096,000.00 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 80,000.00 $ 723,400.00 $ 292,600.00 $ $ 1,096,000.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Lady's Island Corridor Improvement - Meadowbrook Drive Extension 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Mar. 2021 End: Jun. 2023 

 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Extension of Meadowbrook Drive to Dow Road involves roadway work in existing right of way. The extension would increase 
roadway connectivity with access to the proposed signal at Gay Drive. This will be beneficial when Dow Road becomes right-in 
right-out. The Meadowbrook Drive Extension is not dependent on other projects, but its benefits would not be fully realized 
without US 21 Sea Island Parkway and Gay Drive improvements. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded by the 2018 One Cent Sales Tax Referendum. US 21 Corridor Improvements is partially funded. The category 
has a shortfall and additional funding is being pursued. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 49,972.87 $ 14,426.39 $ $ $ 64,399.26 

Site Acquisition Costs $ 152,885.00 $ $ $ $ 152,885.00 

Improvements $ 0.00 $ 542,083.33 $ $ $ 542,083.33 

Equipment $ $ $ $ $ 
CE&I $ $ 57,232.29 $ $ $ 57,232.29 

TOTAL PROJECT COST $ 202,857.87 $ 613,742.01 $ 0.00 $ 0.00 $ 816,599.88 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 202,857.87 $ 613,742.01 $ 0.00 $ 0.00 $ 816,599.88 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 202,857.87 $ 613,742.01 $ 0.00 $ 0.00 $ 816,599.88 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Dr. Martin Luther King Jr. Drive Sidewalk 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Nov. 2019 End: Jun. 2024 

 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

5' sidewalk connecting to a 5' boardwalk connecting to a 8' multi-use pathway on Dr. Martin Luther King Jr. Drive from Sea Island 
Parkway to Jonathan Francis Senior Road 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded, but category has a shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 60,000.00 $ 37,209.23 $ $ $ 97,209.23 

Site Acquisition Costs $ $ 129,000.00 $ $ $ 129,000.00 

Improvements $ $ 500,000.00 $ 1,000,000.00 $ $ 1,500,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ 60,600.00 $ 72,000.00 $ $ 132,600.00 

TOTAL PROJECT COST $ 60,00.00 $ 726,809.23 $ 1,072,000.00 $ $ 1,858,809.23 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 60,00.00 $ 726,809.23 $ 1,072,000.00 $ $ 1,858,809.23 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 60,00.00 $ 726,809.23 $ 1,072,000.00 $ $ 1,858,809.23 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

 Brittanee Fields  

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Lady's Island Corridor Improvement - Lady's Island Middle School Access Road 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Mar. 2021 End: Jun. 2025 

 
 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
The new Lady’s Island Middle School Access project includes realigning the main entrance road to the middle school with Gay Drive and tie-ins to the 
middle school driveways, existing Cougar Drive, and Robin Drive. Pedestrian accommodations will be along both sides of the new alignment and one 
side of Robin Drive. Cougar Drive would become right in right out. Cougar Drive would converted to a right-in/right-out or be closed. The benefits of 
this configuration include safer access to US 21 and street connectivity with the surrounding neighborhood near Robin drive. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded by the 2018 One Cent Sales Tax Referendum. US 21 Corridor Improvements is partially funded. The category 
has a shortfall and additional funding is being pursued. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 100,000.00 $ 157,597.03 $ $ $ 257,597.03 

Site Acquisition Costs $ $ 1,604,668.00 $ $ $ 1,604,668.00 

Improvements $ $ $ 1,700,000.00 $ 500,000.00 $ 2,200,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ $ 75,000.00 $ 46,111.17 $ 121,111.17 

TOTAL PROJECT COST $ 100,000.00 $ 1,762,265.03 $ 1,775,000.00 $ 546,111.17 $ 4,183,376.20 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 100,000.00100,000.00 $ 1,762,265.03 $ 1,775,000.00 $ 546,111.17 $ 4,183,376.20 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ 1,775,000.00 $ 546,111.17 $ 4,183,376.20 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

 Brittanee Fields  

brittanee.fields@bcgov.net 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Lady's Island Corridor Improvement - Hazel Farm Road and Gay Drive 
PROJECT STATUS: In Design Phase 
START/FINISH DATE: Start: Mar. 2021 End: Jun. 2025 

 
 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
The Hazel Farm Road and S-7-497 Gay Drive project would include paving of Hazel Farm Road, improvements to Gay Drive, construction of the roundabout, pedestrian 
accommodations along Inlet Road, installation of new traffic signals at each end, and signal interconnection with the US 21 / SC 802 signal. Upgrading these roads would provide 
beneficial street connectivity, increased pedestrian and bike safety, and congestion relief for the main intersection. With new signal implementation, this project is interdependent with 
improvements to mainline SC 802/US 21 Bus (Sea Island Parkway) and alignment of the new Lady’s Island Middle School Access project. Addition of tune lanes, realignment of the 
middle school access, and median work to provide access management is needed at the connection of Hazel Farm at SC 802 and Gay Drive at US 21 Bus (Sea Island Parkway) to 
provide the full benefit of the signal interconnection 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded by the 2018 One Cent Sales Tax Referendum. US 21 Corridor Improvements is partially funded. The category 
has a shortfall and additional funding is being pursued. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 300,000.00 $ 215,194.05 $ $ $ 515,194.05 

Site Acquisition Costs $ 70,000.00 $ 805,583.80 $ $ $ 875,583.80 

Improvements $ $ $ 2,500,000.00 $ 1,735,964.04 $ 4,235,964.04 

Equipment $ $ $ $ $ 
CE&I $ $ $ 150,000.00 $ 97,561.65 $ 247,561.65 

TOTAL PROJECT COST $ 370,000.00 $ 1,020,777.85 $ 2,650,000.00 $ 1,833,525.69 $ 5,874,303.54 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 370,000.00 $ 1,020,777.85 $ 2,650,000.00 $ 1,833,525.69 $ 5,874,303.54 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 370,000.00 $ 1,020,777.85 $ 2,650,000.00 $ 1,833,525.69 $ 5,874,303.54 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Broad River Road Sidewalk 
PROJECT STATUS: In PreDesign Phase 
START/FINISH DATE: Start: Nov. 2019 End: TBD 

Project Manager: 
Email: 

Brittanee Fields 

 brittanee.fields@bcgov.net  

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is unfunded due to category shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

5' sidewalk on Broad River Road from Shell Point Road to Parris Island Gateway 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 3,333.33 $146,666.67 $ $ $ 150,000.00 

Site Acquisition Costs $ $112,924.00 $ $ $ 112,924.00 

Improvements $ $ $2,000,000.00 $ $ 2,000,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ $176,800.00 $ $ 176,800.00 

TOTAL PROJECT COST $ 3,333.33 $259,590.67 $2,176,800.00 $ $ 2,439,724.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 3,333.33 $ $ $ $ 3,333.33 

2. Unfunded $ $259,590.67 $2,176,800.00 $ $2,436,390.67 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 3,333.33 $259,590.67 $ $ $ 2,439,724.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Burton Hill Road Pathway 
PROJECT STATUS: In PreDesign Phase 
START/FINISH DATE: Start: Nov. 2019 End: TBD 

 
Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

10' Multi-use pathway on the East side of Burton Hill Road from Old Salem Road to Broad River Boulevard and a proposed 
crosswalk to connect to the existing pathway on the south side of Broad River Boulevard to Boundary Street. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is unfunded due to category shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 3,333.33 $56,666.67 $ $ $ 60,000.00 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $750,000.00 $ $ 750,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ $66,300.00 $ $ 66,300.00 

TOTAL PROJECT COST $ 3,333.33 $56,666.67 $816,300.00 $ $ 876,300.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 3,333.33 $ $ $ $ 3,333.33 

2. Unfunded $ $56,666.67 $816,300.00 $ $872,966.67 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 3,333.33 $56,666.67 $816,300.00 $ $ 876,300.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Meridian Road Pathway 
PROJECT STATUS: In PreDesign Phase 
START/FINISH DATE: Start: Nov. 2019 End: TBD 

Project Manager: 
Email: 

Brittanee Fields 

 brittanee.fields@bcgov.net  

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is unfunded due to category shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

8' multi-use pathway from Lady's Island Drive to Sea Island Parkway. The proposed design also includes a crosswalk on Lady's 
Island Drive. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 3,333.33 $70,000.00 $26,666.67 $ $ 100,000.00 

Site Acquisition Costs $ $250,000.00 $409,880.00 $ $ 659,880.00 

Improvements $ $ $ $2,000,000.00 $ 2,000,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ $ $176,800.00 $ 176,800.00 

TOTAL PROJECT COST $ 3,333.33 $320,000.00 $436,546.67 $2,176,800.00 $ 2,936,680.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 3,333.33 $ $ $ $ 3,333.33 

2. Unfunded $ $320,000.00 $436,546.67 $2,176,800.00 $2,933,346.67 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 3,333.33 $320,000.00 $436,564.67 $2,176,800.00 $ 2,936,680.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Shad Avenue Sidewalk 
PROJECT STATUS: In PreDesign Phase 
START/FINISH DATE: Start: Nov. 2019 End: TBD 

 
Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

5' sidewalk on Shad Avenue from Alljoy Road to tie-in to proposed Ulmer Road pathway. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is unfunded due to category shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 1,666.66 $40,000.00 $18,333.34 $ $ 60,000.00 

Site Acquisition Costs $ $150,000.00 $101,920.00 $ $ 251,920.00 

Improvements $ $ $ $1,000,000.00 $ 1,000,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ $ $88,400.00 $ 88,400.00 

TOTAL PROJECT COST $ 1,666.66 $190,000.00 $120,253.34 $1,088,400.00 $ 1,400,320 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 1,666.66 $ $ $ $ 1,666.66 

2. Unfunded $ $190,000.00 $120,253.34 $1,088,400.00 $1,398,653.34 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 1,666.66 $190,000.00 $120,253.34 $1,088,400.00 $ 1,400,320.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Old Salem Road Sidewalk 
PROJECT STATUS: In PreDesign Phase 
START/FINISH DATE: Start: Nov. 2019 End: TBD 

 
Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

5' sidewalk from proposed Burton Hill Pathway to proposed Salem Road Pathway 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is unfunded due to category shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 1,666.66 $58,333.34 $ $ $ 60,000.00 

Site Acquisition Costs $ $18,780.00 $ $ $ 18,780.00 

Improvements $ $ $1,000,000.00 $ $ 1,000,000 

Equipment $ $ $ $ $ 
CE&I $ $ $88,400.00 $ $ 88,400.00 

TOTAL PROJECT COST $ 1,666.66 $77,113.34 $1,088,400.00 $ $ 1,167,180 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 1,666.66 $ $ $ $ 1,666.66 

2. Unfunded $ $77,113.34 $1,088,400.00 $ $1,165,513.34 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 1,666.66 $77,113.34 $1,088,400.00 $ $ 1,167,180.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Broad River Boulevard and Riley Road Sidewalk 
PROJECT STATUS: In PreDesign Phase 
START/FINISH DATE: Start: Nov. 2019 End: TBD 

 
Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

5' Sidewalk from existing sidewalk on Broad River Boulevard and continuing on Riley Road for approximately 2,100 feet 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is unfunded due to category shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 3,333.33 $76,666.67 $ $ $ 80,000.00 

Site Acquisition Costs $ $25,140.00 $ $ $ 25,140.00 

Improvements $ $ $750,000.00 $ $ 750,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ $66,300.00 $ $ 66,300.00 

TOTAL PROJECT COST $ 3,333.33 $101,806.67 $816,300.00 $ $ 921,440.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 3,333.33 $ $ $ $ 3,333.33 

2.Unfunded $ $101,806.67 $816,300 $ $918,106.67 

3. $ $ $ $ $ 

4. $ $ $ $ $ 

TOTAL FUNDING $ 3,333.33 $101,806.67 $816,300.00 $ $ 921,440.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Ulmer Road Pathway 
PROJECT STATUS: In PreDesign Phase 
START/FINISH DATE: Start: Nov. 2019 End: TBD 

 
Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

8' multi-use pathway on Ulmer Road from Burnt Church Road to the proposed pathway on Shad Road 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is unfunded due to category shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 1,666.67 $60,000.00 $18,333.33 $ $ 80,000.00 

Site Acquisition Costs $ $100,000.00 $57,060.00 $ $ 157,060.00 

Improvements $ $ $ $1,000,000.00 $ 1,000,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ $ $88,400.00 $ 88,400.00 

TOTAL PROJECT COST $ 1,666.67 $160,000.00 $75,393.33 $1,088,400.00 $ 1,325,460.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 1,666.67 $ $ $ $ 1,666.67 

2. Unfunded $ $160,000.00 $75,393.33 $1,088,400.00 $1,323,793.33 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 1,666.67 $160,000.00 $75,393.33 $1,088,400.00 $ 1,325,460.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Lady's Island Corridor Improvement - US 21 Business, US 21, and SC 802 Mainline Improvements 
PROJECT STATUS: In the Design Phase 
START/FINISH DATE: Start: Feb. 2021 End: TBD 

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

US 21 Business, US 21, and SC 802 Mainline includes all improvements to both corridors. The improvements include medians 
for access management, grass buffers and multi-use paths, lighting, and landscaping. These improvements would create a 
complete-streets feel to the corridor and benefits include enhancing bicycle and pedestrian accommodations, safety, and 
improved vehicular progression. The full benefit of this project is interdependent with completion of the other projects. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
US 21 Corridor Improvements is partially funded by the 2018 One Cent Sales Tax Referendum. The category has a shortfall and 
additional funding is being pursued. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 400,000.00 $ 600,000.00 $ 205,091.71 $ $ 1,205,091.71 

Site Acquisition Costs $ $6,000,000.00 $4,083,320.00 $ $ 10,083,320.00 

Improvements $ $ $ $15,000,000.00 $ 15,000,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ $ $1,500,000.00 $ 1,500,000.00 

TOTAL PROJECT COST $ 400,000.00 $ 6,600,000.00 $ 4,288,411.71 $16,500,000.00 $ 27,788,411.71 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 44,914.27 $ 600,000.00 $ 205,091.71 $ $ 1,205,091.71 

2. Unfunded $ $5,439,822.56 $4,083,320.00 $16,500,000.00 $26,023,142.56 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 400,000.00 $ 6,039,822.56 $ 4,288,411.71 $16,500,000.00 $ 27,788,411.71 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Beaufort County Transportation Engineering 
PROJECT TITLE: Sidewalks and Multi-Use Pathways - Big Estate Road Pathway to Big Estates Circle 
PROJECT STATUS: In PreDesign Phase 
START/FINISH DATE: Start: Nov. 2019 End: TBD 

 

Project Manager: 
Email: 

Brittanee Fields 

brittanee.fields@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

8' multi-use pathway on Big Estate Roadfrom US Highway 17 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Included in the 2018 One Cent Sales Tax Referendum. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is unfunded due to category shortfall. Additional funding sources are being pursued and pathways are prioritized and 
funded as additional funds become available. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 3,750.00 $200,000.00 $61,250.00 $ $ 265,000.00 

Site Acquisition Costs $ $60,000.00 $69,150.00 $ $ 129,150.00 

Improvements $ $ $ $2,000,000.00 $ 2,000,000.00 

Equipment $ $ $ $ $ 
CE&I $ $ $ $176,800.00 $ 176,800.00 

TOTAL PROJECT COST $ 3,750.00 $260,000.00 $130,400.00 $2,176,800.00 $ 2,570,950.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2018 One Cent Sales Tax $ 3,750.00 $ $ $ $ 3,750.00 

2. Unfunded $ $260,000.00 $130,400.00 $2,176,800.00 $2,567,200.00 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 3,750.00 $260,000.00 $130,400.00 $2,176,800.00 $ 2,570,950.00 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:brittanee.fields@bcgov.net
mailto:brittanee.fields@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Road Resurfacing Year 6 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Apr. 2023 End: Oct. 2023 

Project Manager: 
Email: 

 TBD  

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Resurfacing various roads throughout the County as adopted in the 5-year road resurfacing plan. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

A new 5-year road resurfacing plan to be adopted by County Council. Plan is currently underway. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Funded through C-Fund program annually. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 1,189,265 $ 1,189,266 $ $ 2,378,531 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 1,189,265 $ 1,189,266 $ $ 2,378,531 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. C-Fund $ $ 1,189,265 $ 1,189,266 $ $ 2,378,531 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 1,189,265 $ 1,189,266 $ $ 2,378,531 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Dirt Road Paving 54 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Apr. 2023 End: Oct. 2024 

Project Manager: 
Email: 

 TBD  

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Design and construction to pave County-owned dirt roads. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Contract #54 of the Beaufort County Road Paving Program as approved in the adopted 5-year plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Program funded annually by Road Use Fees. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ 100,000 $ 20,000 $ 120,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ 2,500,000 $ 580,000 $ 3,080,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ $ 2.600.000 $ 600,000 $ 3,200,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Use Fee $ $ $ 2,600,000 $ 600,000 $ 3,200,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ 2,600,000 $ 600,000 $ 3,200,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Dirt Road Paving 53 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Apr. 2022 End: Oct. 2023 

Project Manager: 
Email: 

 TBD  

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Design and construction to pave County-owned dirt roads. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Contract #53 of the Beaufort County Road Paving Program as approved in the adopted 5-year plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Program funded annually by Road Use Fees. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ 300,000 $ 80,000 $ $ 380,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 1,800,000 $ 320,000 $ $ 
Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 2,100,000 $ 400,000 $ $ 2,500,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Road Use Fees $ $ 2,100,000 $ 400,000 $ $ 2,500,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 2,100,000 $ 400,000 $ $ 2,500,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Transportation Engineering 
PROJECT TITLE: Road Resurfacing Year 7 
PROJECT STATUS: Planning 
START/FINISH DATE: Start: Apr. 2024 End: Oct. 2024 

Project Manager: 
Email: 

 TBD  

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Resurfacing various roads throughout the County as adopted in the 5-year road resurfacing plan. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

A new 5-year road resurfacing plan to be adopted by County Council. Plan is currently underway. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Funded through C-Fund program annually. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ 1,236,836 $ 1,236,836 $ 2,473,672 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ $ 1,236,836 $ 1,236,836 $ 2,473,672 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. C-Fund $ $ $ 1,236,836 $ 1,236,836 $ 2,473,672 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ 1,236,836 $ 1,236,836 $ 2,473,672 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 
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Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Parks and Recreation 
PROJECT TITLE: Pickleball Burton Wells 
PROJECT STATUS: Pending 
START/FINISH DATE: Start: End: 

 
Project Manager: 
Email: 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
This is part of the Burton Wells approved Master Plan. It would be located in Burton Wells Park and would serve all of Beaufort 
County. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
This is part of the Master Plan. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
This project has been allocated $160,000 in State Atax. A Local Atax application will also be 
submitted. The balance would be requested in the 2023 budget. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $140,000.00 $ $ $140,000.00 

Equipment $ $ $ $ $ 

Other $ $560,000.00 $ $ $560,000.00 

TOTAL PROJECT COST $ $700,000.00 $ $ $700,000.00 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1.State Atax $140,000 $ $ $ $140,000 

2. Local ATAX $ $200,000 $ $ $200,000 

3. $ $ $ $ $ 

4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $340,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Capital Projects 
PROJECT TITLE: Buckwalter Recreation Athletic Center Expansion 
PROJECT STATUS: Design 
START/FINISH DATE: Start: Apr. 2021 End: TBD 

 

Project Manager: 
Email: 

Dave Wilhelm 

dwilhelm@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Renovate three (3) existing turf fields and enlarge the soccer field complex by adding up to four (4) fields, approximately sixteen 
(16) tennis courts, tennis center, restroom facility, and parking. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Parks and Recreation Facility Master Plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Partially funded. The design is fully funded by Parks and Recreation Impact Fees. The account will need to be evaluated as we 
approach construction to determine an appropriate funding source. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 500,000 $ 166,000 $ $ $ 666,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 1,300,000 $ 534,000 $ $ 1,834,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 500,000 $ 1,466,000 $ 534,000 $ $ 2,500,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. PAR Impact Fees $ 500,000 $ 1,466,000 $ 534,000 $ $ 2,500,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 500,000 $ 1,466,000 $ 534,000 $ $ 2,500,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:dwilhelm@bcgov.net
mailto:dwilhelm@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Capital Projects 
PROJECT TITLE: Boundary Street Tennis Courts 
PROJECT STATUS: In-Progress 
START/FINISH DATE: Start: Feb. 2021 End: Aug. 2022 

 

Project Manager: 
Email: 

Dave Wilhelm 

dwilhelm@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Construction of seven (7) new marked tennis courts to include fencing, sidewalks, nets/hardware/posts, player benches and 
improvements to drainage at the corner of Boundary Street and Bladen Street. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The Comprehensive Plan, Strategies and Actions, Section CF8 - Provide parks and open spaces to meet the needs of the 
citizens. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded through Hospitality Tax grant award and the proceedings of the sale of Bob Jones Field. Design has been completed 
and construction will be underway in the first quarter of 2022. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 39,000 $ $ $ $ 39,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ 500,000 $ 161,000 $ $ $ 661,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 539,000 $ 161,000 $ $ $ 700,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. H-Tax Grant Award $ 151,938 $ 35,240 $ $ $ 187,178 

2. Bob Jones Proceedings $ 387,062 $ $ $ $ 387,062 

3. PARD Grant Award $ $ 125,760 $ $ $ 125,760 

4. $ $ $ $ $ 
TOTAL FUNDING $ 539,000 $ 161,000 $ $ $ 700,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:dwilhelm@bcgov.net
mailto:dwilhelm@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Capital Projects 
PROJECT TITLE: Coursen Tate Park Lighting 
PROJECT STATUS: In-Progress 
START/FINISH DATE: Start: Nov. 2021 End: Aug. 2022 

 

Project Manager: 
Email: 

Dave Wilhelm 

dwilhelm@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

New lights at the Coursen Tate Park Baseball fields located at 10 Springfield Road, Lady's Island, SC 29907. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Project developed from Coursen Tate Park Master Plan. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded by the Parks and Recreation Impact Fees. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 70,000 $ $ $ $ 70,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ 30,000 $ 600,000 $ $ $ 630,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 100,000 $ 600,000 $ $ $ 700,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. PAR Impact Fee $ 100,000 $ 600,000 $ $ $ 700,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 100,000 $ 600,000 $ $ $ 700,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:dwilhelm@bcgov.net
mailto:dwilhelm@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Parks and Recreation 
PROJECT TITLE: Playground Wesley Felix 
PROJECT STATUS: Pending 
START/FINISH DATE: Start: End: 

Project Manager: 
Email: 

 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
This is a much needed project. The playground is outdated by 20 plus years. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
This project is needed for the safety and use of the community. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
This project would be paid for by Impact Fees. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $80,000 $ $ $ $ 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1.Impact Fees $ $80,000 $ $ $80,000 
2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 
OPERATIONAL COST OF 

PROJECT POST 
CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



 
Beaufort County, South Carolina 

Capital Improvement Project Request Form 
Request No.:    

 
DEPARTMENT: Parks and Recreation 
PROJECT TITLE: Playground Bluffton Center 
PROJECT STATUS: Pending 
START/FINISH DATE: Start: End: 

 
Project Manager: 
Email: 

 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

This is a much needed project. The playground is outdated by 20 plus years. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

This project is needed for the safety and use of the community. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

This project is funded in the FY21 Surplus and is budgeted in the FY23 CIP Fund 
 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $  $ $ $  
Equipment $ $125,000 $ $ $125,000 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 125,000 $ $ $ 125,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $ 125,000 $ $ $ 125,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $125,000 $ $ $125,000 
OPERATIONAL COST OF 

PROJECT POST 
CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

 



 
Beaufort County, South Carolina 

Capital Improvement Project Request Form 
Request No.:    

 
DEPARTMENT: Parks and Recreation 
PROJECT TITLE: Playground Broomfield 
PROJECT STATUS: Pending 
START/FINISH DATE: Start: End: 

 
Project Manager: 
Email: 

 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

This is a much needed project. The playground is outdated by 20 plus years. 
 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

This project is needed for the safety and use of the community. 
 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

This project is funded in the FY21 Surplus and is budgeted in the FY23 CIP Fund 
 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 

Equipment $ $125,000 $ $ $125,000 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $125,000 $ $ $125,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $ 125,000 $ $ $ 125,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $125,000 $ $ $125,000 
OPERATIONAL COST OF 

PROJECT POST 
CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: Parks and Recreation 
PROJECT TITLE: Playground Seaside 
PROJECT STATUS: Pending 
START/FINISH DATE: Start: End: 

Project Manager: 
Email: 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

This is a much needed project. The playground is outdated by 20 plus years. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

This project is needed for the safety and use of the community. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

This project is funded in the FY21 Surplus and is budgeted in the FY23 CIP Fund 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ $125,000 $ $ $125,000 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $125,000 $ $ $125,000 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $ 125,000 $ $ $ 125,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $125,000 $ $ $125,000
OPERATIONAL COST OF 

PROJECT POST 
CONSTRUCTION 

COSTS TO DATE 
ESTIMATED FUNDS 

TOTAL OPERATING 
COSTS FY2023 FY2024 FY2025 

$ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: Parks and Recreation 
PROJECT TITLE: Buckwalter Generator 
PROJECT STATUS: Pending 
START/FINISH DATE: Start: End: 

Project Manager: 
Email: 

Shannon Loper 

sloper@bcgov.net 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
This generator will serve the National Guard and Beaufort County during disasters as Buckwalter is 
the housing location of the guard. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
This project should have taken place years ago. A grant was issued to cover the cost and the project never 
happened. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

Funded from FY21 General Fund Surplus 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $152,000 $ $ $152,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 152,000 $ $ $ 152,000 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $152,000 $ $ $152,000 
2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 152,000 $ $ $ 152,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

$ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:sloper@bcgov.net


 
Beaufort County, South Carolina 

Capital Improvement Project Request Form 
Request No.:    

 

DEPARTMENT: Parks & Recreation Renovations 
PROJECT TITLE: 3 County Pool Renovations 
PROJECT STATUS:  

START/FINISH DATE: Start: 7/1/2022 End: 6/30/2023 
 

Project Manager: 
Email: 

Shannon Loper 

sloper@bcgov.net 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

The Beaufort County pools located at the MC Riley Elementary School, Battery Creek High School, and Beaufort High 
School are all in need of substantial structural repairs and/or renovation. Specific items include: Removal and 
replacement of various structural components throughout the buildings and the replacement of various roofing 
components. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Structural repairs and improvements are required to ensure that the facility remains serviceable. 

 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is funded from FY21 General Fund Surplus housed in the FY23 CIP Fund 

 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 3,000,000.00 $ $ $3,000,000 
Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 3,000,000.00 $ $ $3,000,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $ 3,000,000.00 $ $ $3,000,000 
2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 3,000,000.00 $ $ $3,000,000 
OPERATIONAL COST OF 

PROJECT POST 
CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

 

mailto:sloper@bcgov.net


 
Beaufort County, South Carolina 

Capital Improvement Project Request Form 
 

Request No.:    
 

DEPARTMENT: Parks & Recreation Renovations 
PROJECT TITLE: 3 County Pool Mechanical Upgrades 
PROJECT STATUS:  

START/FINISH DATE: Start: 7/1/2022 End: 6/30/2023 
 

Project Manager: 
Email: 

Shannon Loper 

sloper@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

The Beaufort County pools located at the MC Riley Elementary School, Battery Creek High School, and 
Beaufort High School are all in need of substantial mechanical repair and/or renovation. Specific items include: 
Electrical upgrades, HVAC replacement, filter pump system repair and/or replacement, and plumbing repairs. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

System improvements are required to ensure that the facility remains serviceable. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

Project is funded from FY21 General Fund Surplus housed in the FY23 CIP Fund 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 1,500,000.00 $ $ $ 1,500,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 1,500,000.00 $ $ $ 1,500,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $ 1,500,000.00 $ $ $ 1,500,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 1,500,000.00 $ $ $ 1,500,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

 

mailto:sloper@bcgov.net
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Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Passive Parks 
PROJECT TITLE: Fords Shell Ring 
PROJECT STATUS: In Progress 
START/FINISH DATE: Start: April 2021 End: Unknown 

 
Project Manager: 
Email: 

Stefanie M. Nagid, Passive Parks Manager 

snagid@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Planning and development of a passive park for Beaufort County residents and visitors on Squire Pope Road on Hilton Head 
Island. Planning and permitting will be completed by June 2022. Construction estimated to begin in FY2023. Improvements 
include access road, parking, and earthen trail. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Fords Shell Ring is a high priority project in the Passive Parks Work Plan. Partners on the project include the Town of 
Hilton Head Island and the Hilton Head Island Archaeological Society. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The project is fully funded by Rural and Critical Bond funds. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 34,900 $ $ $ $ 34,900 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 190,000 $ $ $ 190,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 34,900 $ 190,000 $ $ $ 224,900 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 45020011-54429 $ 34,900 $ 190,000 $ $ $ 224,900 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 34,900 $ 190,000 $ $ $ 224,900 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

 

mailto:snagid@bcgov.net
mailto:snagid@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

Stefanie M. Nagid, Passive Parks Manager 

snagid@bcgov.net 

Okatie Marsh Preserve is a high priority in the Passive Parks Work Plan and the Forest Management Plan. 

PROJECT JUSTIFICATION 

 
DEPARTMENT: Passive Parks 
PROJECT TITLE: Okatie Marsh Preserve 
PROJECT STATUS: Not Started 
START/FINISH DATE: Start: July 2024 End: Unknown 

 
 
 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Planning and development of a passive park for Beaufort County residents and visitors at Okatie Marsh Preserve located on 
Prichard Point Road in the Okatie area. 

 
 
 
 
 
 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
This project is funded through the Rural and Critical Bond funds. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $75,000 $225,000 $300,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ $75,000 $225,000 $300,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 45020011-54438 $ $ $75,000 $225,000 $300,000 
2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $75,000 $225,000 $300,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:snagid@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Passive Parks 
PROJECT TITLE: Jenkins Creek Park 
PROJECT STATUS: Not Started 
START/FINISH DATE: Start: July 2023 End: Unknown 

 
Project Manager: 
Email: 

Stefanie M. Nagid, Passive Parks Manager 

snagid@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Planning and development of a passive park for Beaufort County residents and visitors at Jenkins Creek Park on Eddings Point 
Road adjacent to the Eddings Point Boat Landing on St. Helena Island. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Jenkins Creek Park is a high priority project in the Passive Parks Work Plan. The adjacent boat landing is also being evaluated 
by the Engineering Department for improvement needs. The park and boat landing projects will be coordinated for optimum 
public use. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The project is funded through the Rural and Critical Bond funds. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $50,000 $ $ $50,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $350,000 $ $350,000 
Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $50,000 $350,000 $ $400,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 45020011-54432 $ $50,000 $350,000 $ $400,000 
2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $50,000 $350,000 $ $400,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:snagid@bcgov.net
mailto:snagid@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Passive Parks 
PROJECT TITLE: Station Creek Park 
PROJECT STATUS: Not Started 
START/FINISH DATE: Start: July 2023 End: Unknown 

 
Project Manager: 
Email: 

Stefanie M. Nagid 

snagid@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Planning and development of a passive park for Beaufort County residents and visitors at Station Creek Park on Seaside Road 
adjacent to the Buddy and Zoo Boat Landing on St. Helena Island. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Station Creek Park is a high priority project in the Passive Parks Work Plan. The adjacent boat landing is also being evaluated 
by the Engineering Department for improvement needs. The park and boat landing projects will be coordinated for optimum 
public use. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The project is funded through the Rural and Critical Bond funds. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $50,000 $ $ $50,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $350,000 $ $350,000 
Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ $350,000 $ $400,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 45020011-54445 $ $50,000 $350,000 $ $400,000 
2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $50,000 $350,000 $ $400,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:snagid@bcgov.net
mailto:snagid@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Passive Parks 
PROJECT TITLE: New Riverside Regional Preserve 
PROJECT STATUS: In Progress 
START/FINISH DATE: Start: 5/25/2017 End: Unknown 

 
Project Manager: 
Email: 

Stefanie M. Nagid, Passive Parks Manager 

snagid@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Planning and development of a passive park for Beaufort County residents and visitors in the New Riverside area of Bluffton. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
A donation was provided by the Seller of the property at the time of acquisition for the purposes of planning and developing a 
passive park on the New Riverside property. The Passive Parks Manager lists this project as a top priority in her work plan, 
which was approved by County Council in 2018. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Full project development is estimated to cost $7 million. As of November 2021, the Passive 
Parks Manager is trying to obtain $1.2 million for access road construction, at which time Phase II planning can also begin. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 100,000 $100,000 $100,000 $ $300,000 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $1,200,000 $5,800,000 $7,000,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $100,000 $100,000 $1,300,000 $5,800,000 $7,300,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 20050011-54406 $ $100,000 $900,000 $ $1,000,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 
OPERATIONAL COST OF 

PROJECT POST 
CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:snagid@bcgov.net
mailto:snagid@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Passive Parks 
PROJECT TITLE: Bailey Memorial Park 
PROJECT STATUS: In Progress 
START/FINISH DATE: Start: August 2020 End: Unknown 

 
Project Manager: 
Email: 

Stefanie M. Nagid, Passive Parks Manager 

snagid@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
Planning and development of a passive park for Beaufort County residents and visitors in the Alljoy Community of Bluffton. 
Conceptual planning has been completed. Civil planning to begin in FY23. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
Bailey Memorial Park is a high priority project on the Passive Parks Work Plan. A $21,500 donation was provided by the Seller 
at the time of acquisition to be used towards the planning of a passive park. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The project is partially funded with the Seller's donation and Rural and Critical Bond funds. Additional future funding will be 
needed to complete the project. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 13,250 $ 125,000 $ $ $ 138,250 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ 580,000 $ $ 580,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 13,250 $ 125,000 $ 580,000 $ $ 718,250 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 20050011-54421 $ 13,250 $ 8,250 $ $ $ 21,500 

2. 45020011-54421 $ $ 116,750 $475,000 $ $591,750 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 13,250 $ 125,000 $475,000 $ $613,250 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:snagid@bcgov.net
mailto:snagid@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Manager: Stefanie M. Nagid, Passive Parks Manager 

snagid@bcgov.net 

 
DEPARTMENT: Passive Parks 
PROJECT TITLE: Pineview Preserve 
PROJECT STATUS: In Progress 
START/FINISH DATE: Start: August 2020 End: Unknown 

 
Project 
Email: 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
Planning and development of a passive park for Beaufort County residents and visitors located off of Sam's Point Road on 
Lady's Island. Conceptual planning has been completed. Civil planning will begin in FY23 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
Pineview Preserve is a high priority project on the Passive Parks Work Plan. A $50,000 donation was provided by the Seller at 
the time of acquisition to be used towards the planning of a passive park. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
The project is partially funded with the Seller's donation and Rural and Critical Bond funds. Additional future funding will be 
needed to complete the project. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 13,250 $ 125,000 $ $ $ 138,250 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ 843,263 $ $ 843,263 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 13,250 $ 125,000 $ 843,263 $ $ 981,513 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 45020011-54449 $ 13,250 $ 125,000 $ 511,750 $ $ 650,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 13,250 $ 125,000 $511,750 $ $650,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:snagid@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Passive Parks 
PROJECT TITLE: Okatie River Park 
PROJECT STATUS: In Progress 
START/FINISH DATE: Start: February 2021 End: Unknown 

 

Project Manager: 
Email: 

Stefanie M. Nagid, Passive Parks Manager 

snagid@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Planning and development of a passive park for Beaufort County residents and visitors near the intersection of Hwy 170 and Hwy 
278 in the Bluffton area. Conceptual planning has been completed. As of November 2021, Phase II construction planning is 
ongoing. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Okatie River Park is a high priority in the Passive Parks Work Plan. The project is also designated as a priority in the 
Development Agreement between the County and Robert Graves. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
This project is partially funded through the Rural and Critical Bond funds and a donation from Robert Graves. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $11,863 $149,350 $ $ $ 159,050 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $1,500,562 $ $ 1,500,562 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $11,863 $149,350 $ $ $ 1,659,612 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 45020011-54439 $11,863 $149,350 $883,650 $ $1,044,863 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $11,863 $149,350 $883,650 $ $1,044,863 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:snagid@bcgov.net
mailto:snagid@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Project Manager: 
Email: 

Stefanie M. Nagid, Passive Parks Manager 

snagid@bcgov.net 

 

DEPARTMENT: Passive Parks 
PROJECT TITLE: Whitehall Park 
PROJECT STATUS: In Progress 
START/FINISH DATE: Start: July 2019 End: Unknown 

 
 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
Whitehall Park is located on Lady's Island along Sea Island Parkway at the base of Woods Memorial Bridge and serves all 
Beaufort County residents and visitors. Conceptual planning has been completed. Phase I construction planning is completed 
and permitting is underway for public access, parking, multi-use pathway and a pavilion. 
Phase II construction planning will include a dock/pier and wildlife viewing platform. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Whitehall Park is a high priority on the Passive Parks Work Plan. There are also several partners involved with the project, 
including the City of Beaufort, Beaufort County Open Land Trust and the Friends of Whitehall Park. 

 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Phase I construction is partially funded with Rural and Critical Bond funds. A local A/H Tax Grant was applied for in 
November 2021 for the remaining funds needed for Phase I construction. Phase II estimated construction cost is 
$967,407. As of November 2021, funding to begin Phase II planning and construction is unknown. 

 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 129,060 $ 43,140 $ $ $ 172,200 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 994,478 $ $ $ 994,478 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 129,060 $ 1,037,618 $ $ $ 1,166,678 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 45020011-54417 $ 129,060 $480,000 $ $ $609,060 
2. A/H Tax Grant (Pending) $ $ 560,478 $ $ $ 560,478 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 129,060 $1,040,478 $ $ $1,169,538 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:snagid@bcgov.net
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Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Capital Projects 
PROJECT TITLE: Arthur Horne Demolition 
PROJECT STATUS: Design 
START/FINISH DATE: Start: Jun. 2020 End: Jul. 2022 

 

Project Manager: 
Email: 

Dave Wilhelm 

dwilhelm@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

The demolition and removal of the old Arthur Horne building in its entirety; all of the existing equipment in the equipment 
yard, all building footings and foundations, all utilities within the building footprint, and sidewalks and landscaping 
immediately adjacent to the building. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The new Arthur Horne Building will be complete and current structure to be demoed which complies with all 3 alternates in the 
2021 Facilities Master Plan for the current Ribaut Road Campus. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is fully funded through the 2020 GO Bond. Design has been completed and the demolition will be placed out for bid mid- 
2022. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 14,500 $ 3,500 $ $ $ 18,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 165,000 $ $ $ 165,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 14,500 $ 168,500 $ $ $ 183,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2020 GO Bond $ 14,500 $ 168,500 $ $ $ 183,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 14,500 $ 168,500 $ $ $ 183,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:dwilhelm@bcgov.net
mailto:dwilhelm@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

t Manager: Dave Wilhelm 

dwilhelm@bcgov.net 

 
DEPARTMENT: Capital Projects 
PROJECT TITLE: Arthur Horne Parking Lot 
PROJECT STATUS: Design 
START/FINISH DATE: Start: Jun. 2021 End: Sept. 2022 

Projec 
Email: 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Approximate 12,000 square foot parking lot (±60 spaces) at the Arthur Horne Building. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Project is identified in the 2021 Facilities Master Plan which complies with all 3 alternates for the Ribaut Road Campus. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Project is fully funded through the 2020 GO Bond. Design has been completed and the demolition will be placed out for bid mid- 
2022. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 77,500 $ 7,500 $ $ $ 85,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 490,000 $ $ $ 490,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 77,500 $ 497,500 $ $ $ 575,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 2020 GO Bond $ 77,500 $ 497,500 $ $ $ 575,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 77,500 $ 497,500 $ $ $ 575,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:dwilhelm@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: Administration Building HVAC Replacement 
PROJECT STATUS: Bid Phase 
START/FINISH DATE: Start: March 2022 End: October 2022 

 

Project Manager: Mark Roseneau 
Email: markr@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Administration Building. Replacement of the existing 120 ton, VAV RTU. Provides climate control to the entire building. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The existing RTU is 32 years old and has exceeded its useful life by 17 years. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded, bid process. Bids due 2/15/2022. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 17,115 $ $ $ $ 17,115 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ 872,974 $ $ $ $ 872,974 

Other $ $ $ $ $ 
TOTAL PROJECT COST $ 890,089 $ $ $ $ 890,089 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M GOB $ $ $ $ $ 872,991 

2. GF $ $ $ $ $ 17,115 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 890,089 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: Administration Building roof replacement 
PROJECT STATUS: Design Phase 
START/FINISH DATE: Start: April 2022 End: December 2022 

 
Project Manager: Mark Roseneau 
Email: markr@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Administration Building. Replacement of the roofing system Scope of work will include replacement and design modifications to 
address long standing issues. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Replacement of the existing thirty one year old roofing system. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded. Project plans and specifications 98% complete. Architect's final revision due 1/14/2022. Bid process to follow. 
Project estimate listed below 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 38,750 $ $ $ $ 37,750 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ 560,000 $ $ $ $ 560,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 598,750 $ $ $ $ 598,750 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M GOB $ 560,000 $ $ $ $ 560,000 

2. GF $ 38,750 $ $ $ $ 38,750 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 598,750 $ $ $ $ 598,750 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: BIV#3 generator connection 
PROJECT STATUS: Design Phase 
START/FINISH DATE: Start: May 2022 End: December 2022 

 
Project Manager: Mark Roseneau 
Email: markr@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

BIV#3. Installation of an emergency back-up generator for Finance and Purchasing Departments. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

To support the Finance operations during power outages and severe weather events. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded. Project is in the design phase. Pre-construction estimate provided below. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 6,800 $ $ $ $ 6,800 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ 90,000 $ $ $ $ 90,000 

Other $ $ $ $ $ 
TOTAL PROJECT COST $ 96,800 $ $ $ $ 96,800 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M GOB $ 6,800 $ $ $ $ 6,800 

2. GF $ $ 90,000 $ $ $ 90.000 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 598,750 $ $ $ $ 96.800 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: Burton Wells Center HVAC/Energy Management System 
PROJECT STATUS: Bid Phase 
START/FINISH DATE: Start: March 2022 End: December 2022 

 
Project Manager: Mark Roseneau 
Email: markr@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Burton Wells Recreation Center HVAC replacement. Parks and Rec offices, gym, racquetball and weight room. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Two existing roof top units and two existing indoor air handling units have exceeded their useful life and are in need of 
replacement. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded. Currently out for bid. Pre-construction estimate provided below. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 27,710 $ $ $ $ 27,710 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ 858,755 $ $ $ $ 858,755 

Other $ $ $ $ $ 
TOTAL PROJECT COST $ 886,465 $ $ $ $ 886,465 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M GOB $ 858,955 $ $ $ $ 858,955 

2. GF $ 27,710 $ $ $ $ 27,710 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 886,465 $ $ $ $ 886,465 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

   Request No.: 

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: Courthouse HVAC/Chiller Replacement 
PROJECT STATUS: Design Phase 
START/FINISH DATE: Start: March 2022 End: February 2023 

 
Project Manager: Mark Roseneau 
Email: markr@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Courthouse. Replace existing 60 ton water chiller and existing 70 ton VAV RTU. The systems provide indoor climate control for 
General Sessions Court, Family Court, Probate Court, Judges Chambers, Solicitors Office and Sheriff's Office Security Central. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The chiller and RTU equipment is 18 years old and has exceeded its useful life. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded. Engineering plans and specifications for bidding purposes are 98% complete. Final plans review scheduled for 
1/14/22, bidding process to follow. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 25,485 $ $ $ $ 25,485 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ 1,800,000 $ $ $ $ 1,800,000 

Other $ $ $ $ $ 
TOTAL PROJECT COST $ 1,825,485 $ $ $ $ 1,825,485 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M GOB $ 1,800,000 $ $ $ $ 1,800,000 

2. GF $ 25,485 $ $ $ $ 25,485 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 1,825,485 $ $ $ $ 1,825,485 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: Detention Center stucco repairs 
PROJECT STATUS: Pre-design 
START/FINISH DATE: Start: April 2022 End: December 2022 

 
Project Manager: Mark Roseneau 
Email: markr@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

EFIS repair, Detention Center. Exterior stucco repair and re-coating of the exterior finish insulation system. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The EFIS has failed in various locations around the building causing water intrusion. The thirty-one year old finish is in 
need of re-coating. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Funded. Pre-design. A&E design services requested. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ 170,000 $ $ $ $ 170,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 170,000 $ $ $ $ 170,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M GOB $ $ $ $ $ 170,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 1,825,485 $ $ $ $ 170,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 
DEPARTMENT: Facility Management 
PROJECT TITLE: Detention Center walk-in coolers/freezer 
PROJECT STATUS: Bid Phase 
START/FINISH DATE: Start: March 2022 End: February 2023 

 
Project Manager: Mark Roseneau 
Email: markr@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Detention Center walk-in coolers and freezer. Provides cold storage of food and other perishables for the preparation of meals 
for jail inmates. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Replacement of existing walk-in coolers and freezer. The walk-in coolers and freezer have exceeded their useful life. (31 yrs old) 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded. Currently out for bid. Pre-constuction estimate provided below. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ 9,040 $ $ $ $ 9,040 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ 356,300 $ $ $ $ 356,300 

Other $ $ $ $ $ 
TOTAL PROJECT COST $ $ $ $ $ 365,340 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. GF $ 9,040 $ $ $ $ 9,040 

2. 5.5M GOB $ 356,300 $ $ $ $ 356,300 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 365,340 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: EMS Generator 
PROJECT STATUS: Design fee development 
START/FINISH DATE: Start: May 2022 End: March 2023 

 
Project Manager: 
Email: 

Mark Roseneau 

markr@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Generator equipment replacement, EMS Headquarters. Provides emergency power during power brown-outs and black-outs as 
well outages caused by severe weather. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Replacement of the existing generator system, the system has exceeded its useful life. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

Fully Funded, budget estimate provided below. Design fee development, engineering fee proposal forthcoming. 
 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ $ $ $ $ 130,000 

Other $ $ $ $ $ 
TOTAL PROJECT COST $ $ $ $ $ 130,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M GOB $ $ 130,000 $ $ $ 130,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 130,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: Government Center South roof replacement 
PROJECT STATUS: Pre-design phase 
START/FINISH DATE: Start: April 2022 End: September 2022 

 
Project Manager: 
Email: 

Mark Roseneau 

markr@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Roof replacement, Hilton Head South County Offices, William Hilton Parkway. Satellite offices for the Treasurer, Auditor, 
Assessor, Probate Court, DSN, S.C. Probation and Parole and Clemson Extension. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Replacement of existing roof system. The roof has exceeded its useful life. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded. Pre-design phase, budget estimate provided below. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ $ $ $ $ 110,000 

Other $ $ $ $ $ 
TOTAL PROJECT COST $ 110,000 $ $ $ $ 110,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M GOB $ $ $ $ $ 110,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 110,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: Myrtle Park Building generator 
PROJECT STATUS: Design phase 
START/FINISH DATE: Start: April 2022 End: March 2023 

 
Project Manager: Mark Roseneau 
Email: markr@bcgov.net 

 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Myrtle Park Building, Bluffton. New emergency generator. Will provide emergency power during power outages and severe 
weather outages for the Health department, S.O. Office, Magistrate's Court, A&D, Assessor, Auditor, and Treasurer. (One Stop 
Shop) 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Currently there are no emergency power systems supporting our offices in Bluffton. This would afford continued operations and 
functions of the departments should there be a loss of utility power. This would also support the use of the facility following any 
natural disasters. 

 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Funded. Engineering design phase. Budget estimate provided below. 

 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ 15,000 $ $ $ $ 15,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ 330,000 $ $ $ $ 330,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 345,000 $ $ $ $ 345,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. GF $ 15,000 $ $ $ $ 15,000 

2. 5.5M $ $ $ $ $ 330,000 

3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 345,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

Email: markr@bcgov.net 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: Myrtle Park Building HVAC/Energy Management System 
PROJECT STATUS: Pre-design phase 
START/FINISH DATE: Start: April 2022 End: February 2023 

 
Project Manager: Mark Roseneau 

 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Myrtle Park Office building, Bluffton. Replacement of the existing HVAC systems. The systems provide climate control to the 
following departments; 
Low Country Health Department, Magistrate's Court, Sheriff's Office, A&D, Assessor, Auditor, Treasurer, and Business Licenses' 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The existing HVAC systems are antiquated, inefficient, and have exceeded their useful life. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded. Pre-design, Engineering fee proposal forthcoming. Budget estimate provided below. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ 47,000 $ $ $ 47,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 640,000 $ $ $ 640,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ $ $ $ 687,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M $ $ $ $ $ 687,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 687,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Facility Management 
PROJECT TITLE: Sheriff's Office Evidence locker HVAC 
PROJECT STATUS: Pre-design phase 
START/FINISH DATE: Start: April 2022 End: February 2023 

 
Project Manager: 
Email: 

Mark Roseneau 

markr@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

HVAC replacement for the Sheriff's Office Evidence Division, Depot Rd. 

 
PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Replacement of the existing HVAC system for the S.O./court case evidence facility. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Fully funded. Pre-design, Engineering design fee proposal forthcoming. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ 170,000 $ $ $ $ 170,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 170,000 $ $ $ $ 170,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. 5.5M $ $ $ $ $ 170,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ 170,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:markr@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.:    

 

 

DEPARTMENT: Capital Projects 
PROJECT TITLE: Myrtle Park Site Prep 
PROJECT STATUS: Construction 
START/FINISH DATE: Start: Sept. 2021 End: Feb. 2023 

 
Project Manager: 
Email: 

Dave Wilhelm 

dwilhelm@bcgov.net 

 
PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Myrtle Park commercial site development located on Soperton Drive, Bluffton, SC 29910 as an economic development project 
anticipating the creation of 120 jobs. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Per Ordinance 2019/55 and executed Incentive Agreement between Beaufort County and CS Properties, Bluffton LLC for the 
development of Myrtle Park. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Funded. Project is currently under construction. 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ 450,000 $ 127,000 $ $ $ 577,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ 450,000 $ 127,000 $ $ $ 577,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. Utility Tax Credits $ 450,000 $ 127,000 $ $ $ 577,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ 450,000 $ 127,000 $ $ $ 577,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

 

mailto:dwilhelm@bcgov.net
mailto:dwilhelm@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: Facility Management 
PROJECT TITLE: ADA Improvements to Facilities 
PROJECT STATUS: 
START/FINISH DATE: Start: July 1, 2022 End: June 31, 2025 

Project Manager: 
Email: 

Mark Roseneau 

Markr@bcgov.net 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Modifications to various County facilities as required by the American Disabilities Act. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

To ensure that County services, programs and activities are accessible to people with disabilities. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

Funded by FY21 General Fund Surplus 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ 70,000 $ $ $ 70,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $60,000 $ 60,000 $ 60,000 $ 180,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $130,000 $60,000 $60,000 $ 250,000 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $ $120,000 $ $60,000 $ $60,000 $ $240,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ $ $ $ $240,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

$ $ $ $ $ 
TOTAL OPERATING $ N/A $ $ $ $ N/A 

mailto:Markr@bcgov.net
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Beaufort County, South Carolina 

Capital Improvement Project Request Form 
Request No.:    

 

DEPARTMENT: Public Works - Garage ISF 
PROJECT TITLE: Central Garage - new roll up door 
PROJECT STATUS: To start in FY23 
START/FINISH DATE: Start: August 1, 2022 End: November 1, 2022 

 

Project Manager: 
Email: 

Rusty Bratz 

rustyb@bcgov.net 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Installation of a new roll up door at central garage (120 Shanklin Road) to utilize more garage bay 
space. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Utilize more garage bay service space for First Vehicle. 
 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

Funding from FY21 General Fund Surplus. Quotes obtained. Requisition to be submitted to Finance 
Department for conversion to PO. 

 

 
PROJECT ITEMS 

 
COSTS TO DATE 

 
FY2023 COST 

 
FY2024 COST 

 
FY2025 COST 

TOTAL PROJECT 
COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 13,565 $ $ $ 13,565 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 13,565 $ $ $ 13,565 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $ 13,565 $ $ $ 13,565 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 13,565 $ $ $ 13,565 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

 

mailto:rustyb@bcgov.net


Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: Public Works 
PROJECT TITLE: New Public Works Facility - Planning & Design 
PROJECT STATUS: New 
START/FINISH DATE: Start: August 1, 2022 End: January 1, 2023 

Project Manager: 
Email: 

Neil J. Desai, P.E. 

nilesh.desai@bcgov.net 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

This project is to start the planning & design process for a new Public Works facility at the existing Public Works campus at 120 
Shanklin Road, Beaufort, SC. This project was identified as a high priority in the facility study conducted by Creech & 
Associates. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The existing Public Works facility was built in the 1960's it currently inadequate for normal Public Works operations. The 
building is constantly in need to repair and upgrades. The existing Public Works campus houses many different mobile 
home units that service as offices. The new facility would consolidate and house everyone under one facility. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
This project is funded from the FY21 GF Surplus and has been budgeted in the FY2023 CIP Funded. 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ 1,786,435 $ $ $1,786,435 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 1,786,435 $ $ $1,786,435 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. FY2023 CIP Fund $ $ 1,786,435 $ $ $1,786,435 
2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 1,786,435 $ $ $1,786,435 
OPERATIONAL COST OF 

PROJECT POST 
CONSTRUCTION 

COSTS TO DATE 
ESTIMATED FUNDS 

TOTAL OPERATING 
COSTS FY2023 FY2024 FY2025 

$ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

mailto:nilesh.desai@bcgov.net


 
Beaufort County, South Carolina 

Capital Improvement Project Request Form 
Request No.:    

 

DEPARTMENT: Public Works 
PROJECT TITLE: New Pole Barns (4) 
PROJECT STATUS: To start in FY23 
START/FINISH DATE: Start: August 1, 2022 End: November 1, 2022 

 

Project Manager: 
Email: 

Dave Wilhelm, P.E. 

dwilhelm@bcgov.net 
 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Installation of up to four new pole barns at Public Works north and south campus (120 Shanklin Road) to 
protect existing equipment. 

 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

Protect existing equipment from the outdoor elements. 

 
PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

Funded from FY21 General Fund Surplus. Quotes to be obtained. Requisition to be submitted to Finance 
Department for conversion to PO. 

 
 

PROJECT ITEMS 
 

COSTS TO DATE 
 

FY2023 COST 
 

FY2024 COST 
 

FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 600,000 $ $ $ 600,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 600,000 $ $ $ 600,000 

PROJECT FUNDING 
SOURCES (LIST) 

 
FUNDING TO DATE 

ESTIMATED FUNDS 
TOTAL PROJECT 

FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $ 600,000 $ $ $ 600,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 600,000 $ $ $ 600,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 

 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

 $ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 

 

mailto:dwilhelm@bcgov.net


 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

MOSQUITO CONTROL PROJECTS 
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Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: Mosquito Control 
PROJECT TITLE: Helicopter Skids & Clutch 
PROJECT STATUS: 
START/FINISH DATE: Start: July 2022 End: June 2023 

Project Manager: 
Email: 

TBD 
TBD 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 
The replacement skids and clutch are required for the continued safe operation of the Mosquito Control helicopter. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 
Normal scheduled maintenance requires replacement of critical hourly components. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 
Funded from FY21 General Fund Surplus 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ $ $ $ 
Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ $ $ $ 
Equipment $ $100,000 $ $ $100,000 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $100,000 $ $ $100,000 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $100,000 $ $ $100,000 
2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $100,000 $ $ $100,000 
OPERATIONAL COST OF 

PROJECT POST 
CONSTRUCTION 

COSTS TO DATE 
ESTIMATED FUNDS 

TOTAL OPERATING 
COSTS FY2023 FY2024 FY2025 

$ $ $ $ $ 
TOTAL OPERATING $ $ $ $ $ 



Beaufort County, South Carolina 
Capital Improvement Project Request Form 

Request No.: 

DEPARTMENT: Mosquito Control 
PROJECT TITLE: 10-Bay Shelter-Pole Barn
PROJECT STATUS: Conceptual 
START/FINISH DATE: Start: 08/01/2022 End: 10/01/2022 

Project Manager: 
Email: 

Gregg Hunt 

ghunt@bcgov.net 

PROJECT DESCRIPTION 
Provide a detailed project description including location, purpose and who it will serve. 

Construction of a 10-bay shelter to store and protect the spray trucks and trailer at 84 Shanklin Road. 

PROJECT JUSTIFICATION 
Explain why the project is needed and how it ties to the County's strategic or facilities plans. 

The ground application of public health insecticides represents a critical component of our well-recognized Mosquito Control program. Staff 
are forced to park large equipment in open areas exposed to inclement weather conditions. Historically, the unprotected expensive spray 
equipment deteriorate prematurely and, afterward, the state-of-the-art devices must be replaced unnecessarily about every few years. We 
have had to replaced the skylight and partial roof of the trailer because of UV exposure. A proper shelter would prevent this. 

PROJECT STATUS 
Is the project funded, proposed or partially funded? If in progress, provide a brief update with any revisions or additional pertinent 
information. 

Funded from FY21 General Fund Surplus 

PROJECT ITEMS COSTS TO DATE FY2023 COST FY2024 COST FY2025 COST 
TOTAL PROJECT 

COST 

Planning/Design $ $ 10,000 $ $ $ 10,000 

Site Acquisition Costs $ $ $ $ $ 
Improvements $ $ 390,000 $ $ $ 390,000 

Equipment $ $ $ $ $ 
Other $ $ $ $ $ 

TOTAL PROJECT COST $ $ 400,000 $ $ $ 400,000 

PROJECT FUNDING 
SOURCES (LIST) 

FUNDING TO DATE 
ESTIMATED FUNDS 

TOTAL PROJECT 
FUNDING FY2023 FY2024 FY2025 

1. FY23 CIP Fund $ $ 400,000 $ $ $ 400,000 

2. $ $ $ $ $ 
3. $ $ $ $ $ 
4. $ $ $ $ $ 

TOTAL FUNDING $ $ 400,000 $ $ $ 400,000 

OPERATIONAL COST OF 
PROJECT POST 

CONSTRUCTION 
COSTS TO DATE 

ESTIMATED FUNDS 
TOTAL OPERATING 

COSTS FY2023 FY2024 FY2025 

Rock Slab, Lights, & Electricity $ 0 $ 30,000 $ $ $ 30,000 
TOTAL OPERATING $ 0 $ 30,000 $ $ $ 30,000 

mailto:ghunt@bcgov.net


 
 

ADDITIONAL OPERATIONAL COSTS OF NEW PROJECTS 
FY 2023 CAPITAL IMPROVEMENT PLAN 

 
 

PROJECTS Type FY 2023 FY 2024 FY 2025 Total Operating 
 
Airports 

 

Passenger Terminal Construction Operational $275,000 $275,000 $900,000 $1,450,000 
 

Runway Rehabilitation Project Operational - - $5,000 $5,000 
 

Taxiway F Rehabilitation Project Operational - - $3,000 $3,000 
 
 

 
Stormwater 

Rock Springs Creek 1 Operational - $1,500 $1,500 $3,000 
 

Pepper Hall Stormwater Infrastructure Operational - $1,500 $1,500 $3,000 
 

Shanklin Road Operational - $1,500 $1,500 $3,000 
 

Total Operational $275,000 $279,500 $912,500 $1,467,000 
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GENERAL OVERVIEW 
Beaufort County issues debt to undertake large capital projects that are fiscally impractical to 
pay from annual operations of the County. The County has the following forms of long- term 
indebtedness: 

 
General Obligation Bonds (GOB) - The County issues this type of bond to provide funds for 
the acquisition and construction of major capital facilities for use in government activities. The 
primary source of revenue for repayment of bonds reported in the governmental activities is 
property taxes. General obligation bonds are direct obligations and pledge the full faith and 
credit of the County. 

 
Capital Lease Obligations - The County uses notes and leases to finance the purchase of 
equipment. 

 
Notes Payable - Notes payable are not general obligations of the County. 

Debt Service - The payment of principal and interest on borrowed funds. 

DEBT POLICY 

The Debt Policy is intended to promote the efficient uses of resources, appropriate use of 
financing, and comply with legal statutes. Policy is listed below. 

 
1. Comply with the South Carolina constitution that permits the County to incur GOB 

indebtedness not to exceed eight percent of the assessed value of taxable property in the 
County. 

2. Long-term debt will be utilized when capital improvements or projects cannot be 
financed from current revenues. 

3. Current operations will not be financed by long-term debt. 
4. The County will use revenue or other self-supporting bonds instead of general 

obligation bonds when it is advantageous. 
5. Maintain the highest bond rating possible by providing the rating agencies the required 

information in a timely manner. 
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LEGAL DEBT SERVICE LIMIT 
The South Carolina constitution permits the County to incur general obligation (general 
purposes) bonded indebtedness not to exceed eight percent of the assessed value of taxable 
property in the County. As of June 30, 2021, Beaufort County is in compliance with this 
requirement. The County’s outstanding debt subject to the eight percent limit is approximately 
$87,825,875 at June 30, 2021. The following table and graph reflect the County’s eight percent 
debt limit. It is important that Beaufort County maintains available debt capacity.  

 
Constitutional 8% Debt Limit 

 
Total Assessment at June 30, 2021 $ 2,255,274,140 
Constitutional Debt Limit – 8% $ 180,421,931 
Outstanding 8% Debt $ 87,825,875 
Available Capacity $ 92,596,056 

 
 

Other Limitations - Long-term borrowing is restricted to capital improvements or projects that 
cannot be financed from current operations. Current operations will not be financed with long- 
term debt. 

 
County Bond Rating - The County strives to maintain the highest possible bond rating. In 2021 
Standard & Poor’s affirmed its long-term rating on Beaufort County’s Outstanding General 
Obligation Bonds of ‘AA+’. On June 2, 2021, Standard & Poor’s raised its rating on Beaufort 
County’s Series 2021 GO Refunding Bonds to AA+. On May 27, 2021, Moody’s Investors 
affirmed Beaufort County’s rating for the County’s GO Bonds to Aa1. In order to maintain the 
ratings, the County must furnish annual audit reports and budgets, and if applicable, updated 
operating and construction progress data. With the anticipated bond issues, it is imperative that 
the County strive to maintain and improve its’ bond rating. 
 
FY 2023 Budgeted Debt Service by Fund: 

 
Fund 2003 Rural and Critical $ 10,608,697 
Fund 3000 Debt Service Fund $ 11,389,653 
Fund 3100 Bluffton Parkway $ 2,754,058 
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