



Beaufort County Public Works
Stormwater Infrastructure
Project Summary

Project Summary: Huron Drive

Activity: Routine/Preventive Maintenance

Duration: 10/12/2021 - 12/28/2021

Narrative Description of Project:

Extended 20 L.F. of driveway pipe. Installed rip rap for erosion control.

2021-516 / Huron Drive

	Labor Hours	Labor Cost	Equipment Cost	Material Cost	Contractor Cost	Indirect Labor	Total Cost
AUDIT / Audit Project	3.00	\$98.22	\$0.00	\$0.00	\$0.00	\$60.63	\$158.85
BKFILL / Back Fill	8.00	\$174.80	\$126.03	\$25.65	\$0.00	\$0.00	\$326.48
DEBRIS / Debris Removal	32.00	\$998.72	\$86.04	\$44.54	\$0.00	\$501.84	\$1,631.14
DPEX / Driveway Pipe - Extended	24.00	\$798.99	\$176.07	\$672.56	\$0.00	\$385.28	\$2,032.90
HAUL / Hauling	52.00	\$1,496.22	\$991.12	\$4,112.12	\$0.00	\$952.40	\$7,551.86
NONPRO / Non-Professional Services	0.00	\$0.00	\$0.00	\$0.00	\$5,200.00	\$0.00	\$5,200.00
SD / Soft Digging	16.00	\$379.20	\$306.56	\$60.38	\$0.00	\$310.72	\$1,056.86
STAGING / Staging Materials/Equipment	16.00	\$624.16	\$17.40	\$20.37	\$0.00	\$385.28	\$1,047.21
UTLOC / Utility locates	1.00	\$24.70	\$0.00	\$0.00	\$0.00	\$13.23	\$37.93
WEED / Weedeating	16.00	\$459.20	\$17.40	\$25.80	\$0.00	\$297.68	\$800.08
Grand Total	168.00	\$5,054.21	\$1,720.62	\$4,961.42	\$5,200.00	\$2,907.06	\$19,843.31

Before

During

After

(No Picture Available)





Project: Huron Drive

Activity: Routine/
Preventive
Maintenance

Project #:
2022-516

Township/SW Dist:
Port Royal Island/6,9

Completed:
December 2021

Legend	
Drainage Type	
	Access Pipe
	Bleeder Pipe
	Channel Pipe
	Channel
	Stream
	Crossline Pipe
	Driveway Pipe
	Lateral
	Lateral Pipe
	River
	Road Pipe
	Roadside
	Roadside Pipe

Extended 20 L.F. of driveway pipe and installed rip rap for erosion control.



1 inch = 170 feet

Prepared By: BC Stormwater Management Utility
Date Print:09/16/22
File:C:\project summaries map/Huron Drive_2022-516