

Project Summary: Lucerne Avenue

Activity: Routine/Preventive Maintenance Duration: 08/26/2022 - 08/29/2022

## Narrative Description of Project:

Project improved 70 L.F. of drainage system. Cleaned out 70 L.F. of roadside ditch and jetted (2) driveway pipes.

2023-503 /Lucerne Avenue	Labor	Labor	Equipment	Material	Contractor	Indirect	Total
	Hours	Cost	Cost	Cost	Cost	Cost	Cost
AUDIT / Audit Project	0.50	\$16.37	\$0.00	\$0.00	\$0.00	\$10.11	\$26.48
DPJT / Driveway Pipe - Jetted	4.00	\$125.84	\$76.64	\$60.95	\$0.00	\$77.68	\$341.11
HAUL / Hauling	8.00	\$217.73	\$576.40	\$39.30	\$0.00	\$134.40	\$967.83
ONJV / Onsite Job Visit	5.00	\$208.60	\$21.75	\$15.60	\$0.00	\$0.00	\$245.95
RSDCL / Roadside Ditch - Cleanout	9.00	\$295.05	\$55.99	\$15.72	\$0.00	\$182.13	\$548.89
Grand Total	26.50	\$863.59	\$730.78	\$131.57	\$0.00	\$404.32	\$2,130.26

## Before




During

## (No Picture Available)








0 25 50 100 150 200 Feet

1 inch = 170 feet

Prepared By: BC Stormwater Management Utility Date Print:12/09/22 File:C:\project summaries map/Lucerne Avenue Map 1 2023-503



Prepared By: BC Stormwater Management Utility Date Print:12/09/22 File:C:\project summaries map/Lucerne Avenue Map 2\_2023-503

0 25 50 100 150 200 Feet

1 inch = 170 feet