



Beaufort County Public Works
Stormwater Infrastructure
Project Summary

Project Summary: Oakmont S/D - Elderberry Drive and Summer Drive

Activity: Routine/Preventive Maintenance

Duration: 08/10/2021 - 11/02/2022

Narrative Description of Project:

Replaced (1) driveway pipe and (1) crossline pipe. Jetted (1) driveway pipe.

2022-505 / Oakmont S/D Elderberry Drive and Summer Drive

	Labor Hours	Labor Cost	Equipment Cost	Material Cost	Contractor Cost	Indirect Cost	Total Cost
Regular	OT	Cost	Cost	Cost	Cost	Total Cost	
ASI / Asphalt Installation	0.00	\$0.00	\$0.00	\$0.00	\$4,900.00	\$0.00	\$4,900.00
AUDIT / Audit Project	1.00	\$32.74	\$0.00	\$0.00	\$0.00	\$20.21	\$52.95
DPJT / Driveway Pipe - Jetted	4.00	\$130.64	\$76.64	\$17.54	\$0.00	\$80.64	\$305.46
DPRPL / Driveway Pipe - Replaced	32.00	\$976.15	\$120.68	\$682.22	\$0.00	\$325.04	\$2,104.08
Fac040 / New Construction Project	3.00	\$125.16	\$13.05	\$8.24	\$0.00	\$0.00	\$146.45
HAUL / Hauling	24.00	\$748.59	\$457.44	\$360.05	\$0.00	\$462.08	\$2,028.15
PA / Project Assit	3.00	\$125.16	\$13.05	\$10.86	\$0.00	\$0.00	\$149.07
PRRECON / Project Reconnaissance	2.00	\$83.44	\$8.70	\$7.24	\$0.00	\$0.00	\$99.38
UTLOC / Utility locates	2.00	\$53.37	\$4.29	\$4.92	\$0.00	\$41.88	\$104.46
Grand Total	71.00	\$2,275.24	\$693.85	\$1,091.06	\$4,900.00	\$929.85	\$9,890.00

Before




During



After





Project: Oakmont S/D-
Elderberry Drive and
Summer Drive

Activity: Routine/
Preventive Maintenance

Project #:
2022-505

Township/SW Dist:
Port Royal Island/6

Completed:
November 2022

Legend	
Drainage Type	
	Access Pipe
	Bleeder Pipe
	Channel Pipe
	Channel
	Stream
	Crossline Pipe
	Driveway Pipe
	Lateral
	Lateral Pipe
	River
	Road Pipe
	Roadside
	Roadside Pipe

0 25 50 100 150 200
Feet

1 inch = 170 feet

Prepared By: BC Stormwater Management Utility

Date Print: 01/06/22

File: C:\project summaries map\Oakmont S/D Elderberry and Summer Drive_2022-505