

**Project Summary:** Thomas Cohen Drive

Activity: Routine/Preventive Maintenance


**Duration:** 09/06/2022 - 10/19/2022

## **Narrative Description of Project:**

Project improved 818 L.F. of drainage system. Cleaned out 818 L.F. of roadside ditch. Jetted (7) driveway pipes and (1) crossline pipe.

2023-520 / Thomas Cohen Drive	Labor	Labor	Equipment	Material	Contractor	Indirect	Total
	Hours	Cost	Cost	Cost	Cost	Cost	Cost
AUDIT / Audit Project	1.00	\$32.74	\$0.00	\$0.00	\$0.00	\$20.21	\$52.95
DPJT / Driveway Pipe - Jetted	24.00	\$755.05	\$512.04	\$202.86	\$0.00	\$466.08	\$1,936.03
HAUL / Hauling	12.00	\$359.64	\$228.72	\$245.22	\$0.00	\$0.00	\$833.58
ONJV / Onsite Job Visit	5.00	\$208.60	\$21.75	\$14.40	\$0.00	\$0.00	\$244.75
RSDCL / Roadside Ditch - Cleanout	72.00	\$1,810.68	\$404.34	\$146.10	\$0.00	\$876.42	\$3,237.54
UTLOC / Utility locates	2.00	\$83.44	\$4.35	\$5.76	\$0.00	\$0.00	\$93.55
Grand Total	116.00	\$3,250.15	\$1,171.20	\$614.34	\$0.00	\$1,362.71	\$6,398.40

## (No Pictures Available)



0 20 40 80 120 160 Feet

1 inch = 130 feet

Date Print: 12/20/22

File:C:\project summaries map/Thomas Cohen Drive Map 1 2023-520



0 20 40 80 120 160 Feet

1 inch = 130 feet

Date Print: 12/20/22

File:C:\project summaries map/Thomas Cohen Drive Map 2 2023-520